Posted by
Uxbridge
Town Clerk

HAY 21°12 a10:54

SCHOOL BUILDING COMMITTEE

MEETING MINUTES APRIL 11, 2012

1.) Co-Chairman Higgins called the meeting to order at 6:05 PM at the new Uxbridge High
School Library located at 62 Capron Street.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X
Kevin Kuros X

Jane Keegan X

Bruce Desilets X
Ed Maharay X

Dennis Ryan X
Non-Voting .
Sean Hendricks Town Manager X
George Zini Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L.’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Aliegiance

3.} Public Comment: None.
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4.) Approval of Meeting Minutes:

MSDV by SBC Member Keegan, seconded by SBC Co-Chairman Deveau, to accept and
approve the 3/7/12 Meeting Minutes. The VOTE was 6-0-1 (SBC Member Maharay was not
present at the 3/7/12 Meeting and abstained from vote). (copy attached to these minutes).

MSDV by SBC Co-Chairman Higgins, seconded by SBC Member Keegan, to accept and
approve the 3/14/12 Meeting Minutes. The VOTE was 5-0-2 (SBC Member Kuros and SBC
Member Maharay were not present at the 3/14/12 Meeting and abstained from vote) (copy
attached to these minutes).

5. Approval of Budget Transfers

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve a budget transfer totaling $413,258.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve a budget transfer totaling $18,420.00 from Owner’s Contingency
(Classification Code #0801-0000) to A&E CD’s (Classification Code #0201-0500). The
VOTE was UNANIMOUS.

6. Approval of Commitments

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve Amendment #8 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #6, comprised of Change Order Request
#s 59-96, totaling $413,258.00, thereby, increasing the total construction budget to
$35,971,858.00, and forward to the Board of Selectmen for execution of Amendment #8,
The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve Amendment #11 titled of the Raymond Design & Associates designer
services contract totaling $18,420.00 increasing the total Contract for Designer Services to
$3,553,192 and forward fo the Board of Selectmen for execution of Amendment #11 The
VOTE was UNANIMOUS . (copy attached to these minutes).
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7)

8)

9.)

Approval of Qutstanding Invoices:

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member Maharay, that the
Committee approve Briggs Enginecring & Testing Invoice #59688 totaling $3,600.00 as per
the terms of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

MSDY by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve UTS of Massachusetts Invoices #47430 totaling $900.00 as per the terms
of the contract. The VOTE UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-04-01 totaling $65,968.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these
minutes).

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve Joslin, Lesser & Associates Invoice #30 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

MSDY by SBC Co-Chairman Deveau, seconded by Member Keegan, that the Committee
approve Shawmut Design & Construction Application #13 totaling $2,451,504.45 per terms
of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update stating that the construction is on
schedule, He also advised the Committee that the MSBA had very positive comments in a
recent walk through stating that Uxbridge was the #1 project out of 25 projects the MSBA
currently has.

Discussion of Additional Funding for Athletic Fields: The Committee discussed the
additional funding option for the athletic field with possible joint meeting with the Board of
Selectmen on May 9™ depending on the outcome at the Annual Town Meeting on 5/8/12.

10.) Discussin of Sewer Connection Fee: Continued with No Action

11.) Town Manager Action Items: No Action

12,) Old/New Business: No Action
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13.) Next Meeting May 16, 2012 and possible May 9" Joint Meeting with BOS

14.) With no additional business, MSDV by SBC Member Legendre, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 7:10 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Dan Devean, Co-Chairman

SCHOOL BUILPDING COMMITTEE:

ol N 7. D

Jo} Dan Deveau — Co-Chairman

N7/

Eugen%’Royﬁ/ Jeff Stewart - Secretary
Don Sawyer — Vice Chairman Biruce Desilets
)
CZ, e J LXLM;AL/J
tke Legendre Jafie Keegan
0_p.Q- /f
T0s Ed Maharay

Dennis Ryan
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Do Not Write in this Space

Town of Uxbridge

Meeting DCanGeIIation
Board or Commission  School Building Comm.
Meeting Date 11-Apr-12 Time 6:00 p.m.
Place High School Library

Authorized Signature | __ e ————————— e e
"1 Call to Order
./ 2 Pledge of Allegiance
3 Public Comment
Ml Approval of Meeting Minutes {Vote)
(/'5 Approval of Budget Transfer (Vote)
Approval of Commitments {(Vote)
7 Approval of Invoices (Vote)
£“8 Shamut Construction Update
9 Discussion of additional funding for Athletic Fields -~ 7
Date for SBC/BOS approval of GMP amendment
/1 Discussion of Sewer Connection Fee
41 Town Manager Action items
[/12 Old/New Business
t-13 Next Meetings
May 16, 2012 (Possible May 9, 2012 joint meeting)
14 Adjournment

Meeting Postings:

*  Except In an emergency, a public body must post nolice of a meeting at least 48 hours in advance, excluding Saturday's,
Sunday's and legal holidays, except in emergencies.

*  "Emergency" is a sudden, generally unexpecled occurance or set of circumstances demanding Immediate action.

* In an emergency, a public bddy shall post notice as soon as reasonably possible prior to a meeling.

*  Notice must include date, time and place of meeting.

*  Must Include listing of topics the chair reasonably anticipales will be discussed at the meeting.

*  Topics must give enough specificity so that the public wili understand what will be discussed.

*  Public bodies are encouraged to update the notice when aware of new topic wilhin the 48 hour period before the meeling.

*  Chairs should not post notices so far In advance that there is a high likeliood that new topics will arise, unless lhe chair
updates the notice wilh any such new topics 48 hours in advance of the meeting.




SCHOOL BUILDING COMMITTELE

MEETING MINUTES MARCH 7,2012

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM jointly with the Board of
Selectmen in the Lower Town Hall,

Members Pgsition Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secrefary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X

George Zini Superintendent X

Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymaond Raymond Design X

Teff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L'Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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3.) Public Coniment:
Mr. Jim Curry, National Grid, addressed the Committee on National Grid’s pending Energy

Audit of the new facility with potential rebate dollars. Mr. Curry is currently working with
the construction team to finalize the applications to determine the total rebate,

4.) Approval of Meeting Minutes
MSDV by SBC Member O’Rourke, seconded by SBC Member Legendre, to accept and
approve the 2/22/12 Meeting Minutes as written. The VOTE was 7-0-1 {SBC Member

Kuros was not present at the 2/22/12 Meeting and abstained from vote) (copy attached to
these minutes).

5.} O1d/New Business: No Action

6.) Review Athletic Field Funding Options:

Discussion ensued between the Committee and the Board of Selectmen on variovs options to
fund the multiple field options with no formal action taken by either committee.

7.) Next Meeting March 14, 2012, 3:30 PM: Construction Trailer

8.) With no additional business, MSDV by SBC Member O’Rourke, seconded by SBC Member
Keegan, “to adjourn meeting” at 8:40 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDY: Moved, Seconded, Discussed & Voted

Respectfully Submitied,
Donald R. Sawyer, Vice Chairman
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Nole: Meeting was NOT recorded for local cable access.

MSEDV: Moved, Seconded, Discussed & Voled

Respectfully Submitied,
Donald R. Sawyer, Vice Chairman

SCHOOL BUILDING COMMITTEE:

- L
&Z“ ’ 2:49 /xxjé,&aw

U gms Zhafrman Dan Deveau — Co-Chairman

&6’_ -Wv
Eugene }Z" Rourke Jeff Stewart - Secretary
Don Sawyer — Vice Chairman Bruce Desilets

7 .ﬁ«uf«gﬁ,’:)

!?m'(e Legendre ™" /éne Keegan 7

in’ uros Ed Maharay

Dennis Ryan
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SCHOOL BUILDING COMMITTEE

MEETING MINUTES MARCH 14, 2012

1.) Co-Chairman Deveau called the meeting fo order at 3:35 PM at the new Uxbridge High
School construction site trailer located at 300 Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X
Mike Legendre X
John Higgins Co-Chairman X
Eugene O’Rourke X
Jeff Stewart Secretary X
Don Sawyer Vice Chairman X '
Kevin Kuros A
Jane Keegan X
Bruce Desilets X
Ed Maharay X
Dennis Ryan X

| Non-Voting
Sean Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L'Hommedien | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) Public Comment: None.
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4,) Approval of Meeting Minutes: No Action.

5.} Approval of Outstanding Invoices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keecgan, that the
Committee approve UTS of Massachusetts Invoices #47230 totaling $600.00 and #4723
totaling $120.00 as per the terms of the contract. The VOTE was UNANIMOUS (copy
aftached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Raymond Design Assoctates Invoice #2012-03-01 totaling $53,700.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these

minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve Joslin, Lesser & Associates Invoice #29 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Shawmut Design & Construction Application #11 totaling $2,669,937.95
per terms of the contract, The VOTE was UNANIMOUS (copy atiached to these minutes),

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Commiltee approve Whalley Computer Associates, Inc. Invoice #980473 totaling $51,143.00
for computer equipment. The VOTE was UNANIMOUS (copy attached to these minutes).

6.} Old / New Business: Co-Chairman Deveau updated the Committee on the recent Board of
Selectmen Meeting with regards to athietic fields.

7.) Next Meeting April 11, 2012, 6:06 PM: Uxbridge High School Library

8.} With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 4:05 PM, The VOTE was UNANIMOUS.
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SCHOOL BUILDING COMMITTEE:

Mﬁﬁ Z 4.
Joh Higgiy@ ~((hairman Dan Deveau — Co-Chairman
.
%E{' rleres

Eugene O/Rouke Jeff Stewart - Secretary
Don Sawyer — Vice Chairman | Bruce Desilets
/ o ; i /? E; :: m:)
Mike Legendye ﬁﬁe Keegan 7
Kevin Kuros Ed Maharay
Dennis Ryan
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CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 8

WHEREAS, the Town of Uxbridge ("Owner") and Shawmut Design and Construction, (the "Construction Manager at
Risk") (Collectively, the "Parties") entered into a contract for Construction Management for the Uxbridge High School
Project an October 12, 2010 (the "Contract”); and

WHEREAS, the parties agreed to Amendment No. 1 (Mini-GMP) to the Conltract in the amount of $10,085,382
effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No. 2 (Main GMP) to the Contract in the amount of $25,180,437
effective as of March 30th, 2011 and

WHEREAS, the parties agreed to Amendment No. 3 to the Contract in the amount of $45,243 effeclive as of May
18th, 2011; and

'WHEREAS, the parties agreed to Amendment No. 4 1o the Contract in the amount of $6,047 effective as of August
17th, 2011; and '

WHEREASE, the parties agreed to Amendment No. 5 to the Contract in the amount of $55,872 effective as of QOctober
26th, 2011; and - '

WHEREAS, the parties agreed to Amendment No, 6 to the Contract in the amount of $14,213 effective as of
December 14th, 2011; and

WHEREAS, the parties agreed to Amendment No. 7 to the Contract in the amount of $102,122 effective as of
February 22nd, 2011; and

WHEREAS, effective as of April 11, 2012 the Parties wish to amend the Contract;

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending to be legally bound, hereby agree as follows:

1.
The Owner hereby authorizes this Amendment No 8 with a total value of $413,258. This amendment is based
upon the acceptance of the Construction Manager's Change Order #006 as detailed in the attachments.

Original Previous Amount of This After This
Fee for Basic Services Contract Amendments Amentdment Amendment
GivP $35472,120 $413,258 535,885,378
Pre-Construction Services 569,184 $17.296 $0 $86,480
Total Fee $69,184 $35,489,416 $413,258 £35,971,858

2. The Construction Budget shall be as foliows:

Original Budget: $34,469,807
Amended Budget: $35,971,858
3. The Project Schedule shall be as follows:
Original Schedule: Substantial Completion 07/10/12
Amended Schedule: Substantial Completion 07/27/12
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4. This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
original Contract, No other understandings or representations, oral or otherwise, regarding amendments to the
original Contract shall be deemed fo exist or bind the Parties, and ali other terms and conditions of the Contract

remain in full force and effect.

IN WITNESS WHEREOF, the Pariles have caused this Amendment to be executed by their respective authorized
officers.

OWNER

& 8. P

{p int namﬂ
/foif‘ Lrint 2 I leygmerr.
(prsnl titter).
By: /3/ mﬁ%’"
(slgnatare)”
Date: ‘72/?9)4(?’2»/

CONSTRUCTION MANAGER AT RISK

VoA Loty mmediea

(pnnt name)

(prml uug 4 A /

(signaluréﬁl i
Date: ?{’/j;"‘//,i
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Prime Contract Change Order |

Project : Uxbridge High Schog! SDC Project # : 100764 No:006
300 Quaker Highway Tek (617)622-7184 .
. Uxbridas, MA 01558 Fax: (617)622-8184

Date: 4/4/2012

To: - Contract Date:

Shawmt Design and Conslruction Contract Number: 100764

3 Davol Square, Suite A275 ’

Providence, RI 02603

The Contract is hereby revised by the following items:

Amendment #8 including COR's 59-96

CORt pco  Description Amount

059 042 Changes per PR# 014 (Building B Altic Mechanical Room Changes) § 24,953

60 046  Changes per ASI# 009A (Stairk2 Revisions) 5 11,458

061 082z  Changes per ASH¥ 029 & 02¢.1 (Auditerium lighting} 5 1,402

062 091 Titing Ketile Changes $ -1,280

063 107 Changes per ASH¥ 050 (Cupola sloped area modifications for structurat 5 4,722
steel

064 108 Chazzges per PR# 024 {Added fire dampers par RF# 430) s 1,738

065 111 Changes per PR# 020 {Altic leak deteclion system} & PR# 39 {Added giycol s 32,486
and make-up flow alarmy)

(66 112 Changes per PR# 018 {tackboard changes) $ 24,882

067 17 Changes per ASH 052 (Time capsule location at stairf 6) % 412

068 118 Changes per ASIE 044 (Fire extinguisher locations) $ 4,431

089 118 Bleacher changes per approved shop drawings and PR# 034 $ -1,025

070 121 Changes per PR# 026 (Change science room glass washers to 8 -8,635
dishwashers)

071 122 Changes per PR# 027 (delation of duplicale shower/eyewash stations per S -3,608
plumbing spec) :

072 125 Changes per PR# 030 (Power at arl studio 242 east wall) 3 1,688

073 126 Credit for storefron! misc. metal angles per RFI# 471 $ -541

074 127 Changes per ASH 050 (Typical Vision Panel / Wall Connection) > 963

075 130 Revised padiment soffit at gym east side per SKAF 110523-02 3 3,767

076 131 Changes per PR# 031 (Art sfudio 242 millwork changes) $ 2,196

077 133 :‘::hanges per PR# 033 (Deletion of volleyball standards and court layout $ -2,445
ines

078 136 Charzges pet PR# 037 (Added lumber slorage units in fabrication lab 147) £ 12,700

079 138 Changes per ASI¥ 064 {Kiichen condensing unit roof location clarificatlon) $ 1,386

080 140 Added eleciric room fire dampers per RFI# 515 8 685

081 141 ASI# 065 Changes (Fire alarm changes per review with UFD/Stale Fire $ 44,172
Marshall

082 142 Light F ixgure Changes $ 28,186

083 144 Changes per PR# 041 {Field rework doar frame 116a) ] 2,942

084 145 Changes 1o auditorium fixed seating per RDA request $ 1,533

085 146 Theatrical & house lighting changes per RFI# 555 & ASH# 066 5 12,014

086 147 Rework wall in building B atiic due per RFI# 476 ] 1,175

087 149 Change kitchen foot operated sink fauce!s to motion sensor faucets per 5 1,193

RFI#533



Prime Contract Change Order

088 151 Detstion of exira Knox box $ -417
089 152 Changes par ASH 054 (Added school logos on bleacher end curtaing) s 719
080 184 Deduct to utilize onsite boulders for landscaping seating in lieu of local $ -3,500
- quairy stone
081 010 ALLOWANCE: Moisture Miligation ) 137,084
092 071 Security scope changes per ASI# 030.1 & 31.2 5 31,541
083 0es Change tollet parlition thickness from 142" to 3/4" 3 6,451
094 i39 Changes per PR# 038 (Added Kiln) $ 4,805
0es 134 Changes per PR# 035 {Added grading scope at the North fisld) 5 21,7681
096 132 Changes per PR# 032 (Added gym protective flaor malts) $ 11,253
3 473,758
Change To Contract Sum
The origina! Contract Value was.. $35,362,299
Sum of changes by prior Prime Conlracl Change ONABIS e ertreressns $206,301
The Contract Value prior to this Prime Conlract Change Order was.. 535,558,600
The Contract Value will be changed by this Prime Contract Change Order m lhe amount of - 413,258
The new Contract Value including this Prime Contract Change Order will De.........iviviivneeiiiininn. $ 35,971,858
Change To Contract Time
The Conlract duration will B8 ChANGEA DY ...veiirrivnirrinicii s aersts i s e st 0 Days
The revised Substantial Completion date as of lh:s Prime Contract Change Order is.....cocovivoinnininie 712712012
Town of Uxbridge RDA Architecture Shawmul Design and
- Construction
OWNER: ARCHITECT CONTRACTOR
21 S Main St 222 North Street " 3 Davol Square, Suile A275
Uxbridge, MA 01569 Hingham, MA 02043 Providence, Rl 02003
By: Bruce Deslilets By: Gene Raymond ~ By: Peter LHommedleu Y,
Ly e Dosi Aot
(b a7 Huce Loritrs /% /W/'I T \/
Sighaturg Signature j_sﬁnaiure
HimiL> 4/4/ Zof7 // «

Date ¢

Dale Date
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Change Order Request # 059 E

To:  Bruce Desilels _ Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508) 278-8605

Description: Changes per PR# 014 (Building B Attic Mechanical Room Changes)

item Amount

Interstate Electrical added scope at building B attic per 11/30/11 revised quote., interstate 85,893

Electrical Services Corporation

Color concepts added scope at building B attic per 7/26/11 quote. Revised per 11 12111 $600

e-mail., Color Concepts Inc. .

Century Drywall added scope at building B attic per 8/16/11 quote. $10,469 & $5,041

-$5,428=35,041, Century Drywall, inc.

Horner changes per PR# 014, quote dated 11/7/11.., Horner Commerclal Sales 3(886)

Moran Plumbing changes per PR# 14, 3/5/12 revised quote., Charles M Moran Pibg & Htg $7,734

Inc

Interstate Electrical, FA changes at attic per PR# 14R1, 12/22/11 quote., Interstate $4,867

Electrical Services Corporation

.85% Payment & Performance Bond, Shawmul Design and Construction $198

1.2% General Liabliity insurance, Shawniut Design and Construction 3381
47

.2% Bullder's Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construction $1,188

Total $24,953
Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the coniract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter U'Hommedieu :
Shawmut Design and Construction

Prolog Manager Printed on: 4212012  Prolog Page 1



Change Order Request 088

[ ——

Fr ™

Owner / ) 74’, /?’j’fy(g J),fé 2 Date: 7’/'4@;5/79
Pic: rue. rﬁ?@; i@ Board o’f Selectimen - Chair, Town of Uxbridige

t(f Date: ““{}/i”)

Dave Kra Joslin L&esser & Assoc.

Architect ﬁ /4 I ' Datedl"/ “H 2.
Gefhe Raymond - Bii mpal ADA Archilecture
PM W o Date; 6// ///

P:a/ie( L'Hommigtieu - Semor PchJect Manager, Shawmul Design and Conslruction

Owner 2

J/

CC:
REF, PCO: 042

Prolag Manager Printed on: 4/2/2012 Prolog Page 2



Change Order Request # 060

"
To:  Bruce Desilets ' _ Date: 41212012
' Town of Uxbridge Project #: 100764

21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508)278-8605

Description: Changes per ASI# 00QA (Stair#2 Revisions)

item

Amount
‘Fernandes, changes at stair 2 ground floor per ASK 9A, COR# 7R3., Fernandes Masonry, $5,114
Inc. .
Shepard Stee! changes per ASI# 009A at stair 2 per COR# 1R2. Reduced price per $3,500

1/24/12 e-malt., Shepard Steel Co., Inc.

Interstate Electric changes per ASI# 009A, 3/28/12 revised quote., Interstate Electrical
Services Corporation

Horner changes per ASI# 809A, COR# 5., Horner Commercial Sales $(620)

$2,677

.85% Payment & Performance Bond, Shawmut Design and Construction $91
1.2% General Liability insurance, Shawmut Design and Construction 5129
20 Builder's Risk, Shawmut Design and Construction $22

$546

5% Fee, Shawmut Design and Construction
Total $11,459

Type: Combination of Lump sum and T&M cost

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedigu
Shawrnut Design and Construction

Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Reguest 060

Owner v ﬁ/?‘r’ Lo, Locedids Date: %fpg‘rf.&f

kEafr{:fczes;f."f)esl lé Bqar Se fctmen Chair, Town of Uxbridge
wl Ty
f il (& Date: 4/4/

Owner 2 h

Dave Krawitz _oslin Lessek & Assoc.
A O AV : Dale:‘q’ /A]f / DO

s

- [l
" Gene Raymond - principal, RDA Archite::/tyre/ :
% J A Date: "// // /;{

P (oA
Peter L'l-%meﬁmuﬁé’emor Project Manager, Shawmut Design and Construction

Architect

cC:
REF. PCO: 046

Prolog Manager Printed on: 4/2/2012 Prolog Page 2



SHAWM Change Order Request # 061
Batiga bed Coxrtuzcilen — e E———
To:  Bruce Desilels Date: 41212042
Town of Uxbridge Project #: 100764
21 S Main 5t Project:  Uxbridge High School

Uxbridge, MA 01589
Fax: (508)278-8605

Description: Changes per ASI# 029 & 029.1 (Auditoriumn lighting)

item Amount

Interstate changes per ASI# 29 & 29.1, 11/11/11 quote. Reduced to $1,305 per 3/30/12 $1,305
e-mail., Interstate Electrical Services Corporation

.85% Payment & Performance Bond, Shawmut Design and Construction $i1
1.2% General Liability Insurance, Shawmut Design and Construction $16

2% Builder's Risk, Shawmut Design and Construction $3
5% Fee, Shawmut Design and Construction §67
Total $1,402
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmul Design and Construction
Page 1

Prolog Manager Printed on; 4/2/2012 Prolca



Change Order Reguest 061

Pl wed e

Ownet - AZES iy, Dce. Bisilets Date: #7>7>-

Bruck Desya:tég— loard of Sgiectmen - Chair, Town of Uxbridge ‘(I
Owner 2 : "\_\J . {i Date: —‘%“ T, {“"Z;N

Dave Krawitz - , Joslin Lesser & AsSoc.

Architect AA YL Date: 4’_/ 'f// 20/ e
ou Gene Raymowiwl BDA ;thitecture Date ‘;//A’ // ,J

Peter L'Honfhedieu-#Serior iject Manager Shawrut Design and Conslruction

CC:
REF. PCO: 082a

Prolog Manager Printed on: 4/2/2012 Prolog Page 2



Change Order Request # 062

Dsms, 18 Consl fnfu

To:  Bruce Desilets Date: 4/2/2012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Kitchen filting kettle change

lfem Amount

Boston Showcase, kettle changes per town requesteci make and model. 12/12/11 COR,, ${1,280)
Boston Showcase Company
Total $(1,280)
Type: Lump sum proposal
Schedule Impact: This change will add 0 days 1o the contract completion date,
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Owner /L ﬁé/f;g fi /%/ /’/ﬂa« Lbsidors Date: [/ Fhzt 72

hmce”f;}es iard of-Bélectmen - Chair, Town of Uxbridge /
Owner 2 Date‘% //7 /{ .

Dave Krawitz - , Joslin Lesser & ASS0C. /

Architect Aﬁ VV\ . Date: ‘7 / /7:?/2;&
Gene Raymond ncipal, “RDA Architecture

PM WFV//E Z Date: é/////

Pelér T—tomméd‘leu Senior Pro;ecl Manager, Shawmut Design and Construction

Prolog Manager Printed on: 4/2(2012 Prolog Page 1



Change Order Request (082

6 an nad Loasn e

CC:
REF. PCC: 091

Prolog Manager Printed on: 4/2/2012 Prolog Page 2
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Change Order Request # 063 J

L T
To: Bruce Desilets Date: 4212012
Town of Uxbridge Project #: 100764
21 S Main St ‘ Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per ASH# 050 (Cupola sloped area modifications for structural steel)

Item .
Amount
Century Drywall, changes to cupola per ASi# 50. COR# 19R1., Century Drywall, Inc. $4,308
.85% Payment & Performance Bond, Shawmut Design and Construclion $37
1.2% General Liability Insurance, Shawmut Design and Construction 353
2% Bullder's Risk, Shawmut Design and Construction $9
5% Fee, Shawmut Design and Construction 5225
Total $4,722
Type: Actual cost incurred for T&M work
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Page 1

Prolog Manager Printed on: 4/2/2012 Prolog



Change Order Request 063

Ty nd Susarazhm

Ownear /cé'?z?; g f i ,é e 6}&5b6_»/‘* Date: &{’;{,,{"—f@
Brucs DEsilets 4 oérd ?eie men - Chair, Town of Uxbridge
Owner 2 \)L T | Dale*/i""’i -

Dave Krawilz - , Joslin Lesser & Assoc.

Archilect /74 L ' Date: 4//4 / 20)2.~
Gene Raymond rincip Arg ﬂec!ure LA

P ,/a) )A “““““ Date: 7/%'4

Peter L'Ho /ﬁnedleu - &@nvior Project Manager Shawmul Design and Construction

CC:
REF. PCO: 107

Prolog Manager Printed on: 4/2/2012  Prolog Page 2



_ [ Change Order Request # 064

To:  Bruce Desilets Date: 41220142
Town of Uxbridge Project #; 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per PR# 024 (Added fire dampers per RFI# 430)

tem Amount

General Mechanical, added fire dampers per PR# 024. 2/20/12 revised quole (just . $1,618
materials)., General Mechanical Contrs Inc _

.85% Payment & Performance Bond, Shawmut Design and Construction $14
1.2% General Liability Insurance, Shawmut Design and Construction $20
2% Builder's Risk, Shawmut Design and Construction $3
5% Fee, Shawmut Design and Construction . $83

Total $1,738

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Request 064

g fﬁf” 7f\ ‘/Z/ /'l’?ﬁlkc, é\esu,m? Date: /i ’:’é*/l}‘(/
B(mCé’D’ésnets—%oaf Se! ctrnen - Chair, Town of Uxbridge
K Datek{f""{”// C e

Dave Krawitz - Joslln Lesser & Assoc.

Architect %ﬂ //L//, Date: 4 / /’”/ 2o/ —

7
Gene Raym Pn jpal, RDA Architecture

PM / o Date: ‘-’//V//
Pater L' n{edleu “Sanior Project Manager, Shawmut Demgn and Construction

Owner 2

CC:
REF. PCO; 108

Prolog Manager Printed on: 4/2/2012 Prolog. Page 2
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Change Order Request # 065

To: Bruce Desilets Date: 4i212012
Town of Uxbridge 7 Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508)278-8605

Description: Changes per PR# 39 (Added glycol and make-up flow alarm)

item ‘ Amount
General Mechanical, added glycol system per PR# 39, 2/8/12 quote., General Mechanical $26,898
Conlrs inc
Interstate leak detection power wiring changes per PR# 20, per 2/3/12 T&M COR,, $2,040
interstate Electrical Services Corporation
Interstate glycol power changes per PR# 39, per 2/9/12 quote., interstate Electricat £418
Services Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction $257
1.2% General Liability Insurance, Shawmut Design and Construction $366
.2% Builder's Risk, Shawmut Design and Construction $62
5% Fee, Shawmut Design and Construction 31,547
Total $32,486

Type: Combination of Lump sum and T&M cost

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Prolog Manager Printed on: 4/2/2012 Prolog




Change Order Request 065

gﬁ-ﬁ";’?‘f /f/‘ ;ﬁ’?/]g@ Losvdis. Date: 701022~

Bruce ?’f{f}é fd of electmen - Ghair, Town of Uxbridge /
Owner 2 fk J Date: 4’ 4/ 1

Dave Krawilz - ,Joslm Lesser & AssQC. /
Architect m LA Date: 5/ / / 20/1

Gene Raymond P ncapa! A Archilectyre / / .
PM / A pate: SN,

3,
Peter L'Ho /m’ed:eu SentGrProject Manager, Shawmut Design and Construction
GG

REF, PCO:. 111

E—

Prolog Manager Printed on: 4/2i2012 Prolog Page 2




Change Order Request # 066

To:  Bruce Desilets Date: 4{212012
Town of Uxbridge . Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per PR# 018 {tackboard changes)

ltem Amount
Automation Solutions, changes per PR# 18. 12/14/11 quotes. ($35,523 & -$12,360= $23,173
$23,173), Automation Solutions, Inc
.85% Payment & Performance Bond, Shawmut Design and Construction $197
1.2% General Liability insurance, Shawmut Design and Construction $280
.2% Builder's Risk, Shawmut Design and Construction $47
5% Fee, Shawmut Design and Construction $1,185
Total $24,882

Type: Lump sum proposal

Scheduie iImpact: This change will add 0 days to the contract completion date.

Overtime Impact: This change wili not require project overtime
Please review, sign and return to the undersigned,
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Profog Manager Printed on; 4/2/2012 Prolog




Change Order Request 066

IR ——

Owner /,ffgz—-,;}{ : f,;;/ bt Cpsici Date: fZﬁp?{QZb
Bruce Dastels, !3& d fSeIeﬁ(_lmen Chair, Town of Uxbridge /
Owner 2 7 }”/\7 (,_,“1 Date: < "/ ‘!’ .

Dave Krawilz - . " Joslin Lesser & Assos.

Architect ﬂ/} i , Date‘/"/ﬁ/”/' 261).

Gene Raymond - P}yé’ /-}n{ |ley//e
k4
PM }l’ Ly = Dale: 2’/ //

Peter L'Hom;?)ﬂé"u T'Senlof Project Marfager, Shewmut Design and Construction

CC:
REF. PCO: 112

Prolog Manager Printed on: 47212012 Prolog Page 2




Change Order Request # 067

Darigs wd Eombestiva

To:  Bruce Desilels Date: 4212012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

- Uxbridge, MA 01569
Fax; (508)278-8605

Description: Changes per ASI# 052 (Time capsule location at stair# 6)

tem Amount
Shepard Steel, added lintel per ASHE 52, LOE# 9., Shepard Steel Co., inc. $383
.85% Payment & Performance Bond, Shawmut Design and Construction $3
1.2% General Liability Insurance, Shawmut Design and Construction $5
.2% Builder's Risk, Shawmut Design and Construction 31
5% Fee, Shawmut Design and Construction $20
Total $412

Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project avertime
Pisase review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Prolog Manager Printed on: 4722012 Prolog




Change Order Request 067

z S . . _
Owner o0 / y Dpee. Lesids Date: /7 fprid 77
Bruce Deslléti» B(}a(d of Selectmen - Chaur Tawn of Uxbridge ’ /

o AL S
Owner 2 / \,L A ﬁ Date: 7/‘""{// [

Dave Krawilz - Joslm Lesser & Assoc.

Architect A// //] N Date: ‘7‘{,/%// 2.0/ i
Gene Ray Princip RDA A{{hllec!ure / /

PM I‘/f}‘i J/ﬂ Date:fﬁf//f[\

Peter | Wommedfé’tf Senior Project Manager. Shawmut Design and Construclion

CC:
REF. PCQO: 117

Prolog Manager Printed on: 4/2/2012 Prelog Page 2




Change Order Request # 068

To:  Bruce Desilets Date: 4122012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per ASH# 044 (Fire extinguisher locations)

Iteim
Amount
Automation Solution, FE changes per RFi# 439 and ASI# 44, 12/16/11 quote,, Automahon $4,127
Solutions, inc
.85% Payment & Performance Bond, Shawmut Design and Construction $35
1.2% General Liability Insurance, Shawmut Design and Construction $50
2% Builder's Risk, Shawmut Design and Construction $8
5% Fee, Shawmut Design and Construction $211
Total $4,431
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completton date.
Overiime Inipact: This change will not require project overtime
Please review, sign and return fo the undersigned.
Sincerely,
Peter L'Homimedieu
Shawmut Design and Construction
Page 1

Profog Manager Printed on: 4/2/2012 Prolog




Change Order Request 068

Lo e

e, 3 . .

Owner T g o e Osclis Date: ///éw 2
Bruce Dasitéls | B})}:ﬁd éf(sgérclmen - Chair, Town of Uxbridge

Owner 2 /\:\ ?_*_\)J ( ﬁ/}\ﬁ Date: /{ ég / s

Dave Krawilz - , Joslin Lesser'& Assoc.

Architect /| //VL,. Date: 7'/ '4”/’7 o/
Gene Raymond /Pfrj;zﬁ}l RDAAT 1ure / /
PM L,, Date: /7 /(\l

Peter L'Hompfédieu - Senér Project Manager Shawmut Design and Construciion

CC:
REF. PCO: 118

Prolog Manager Printed on: 4/212012 Prolog Page 2
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Lm Change Order Request # 069

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Bleacher changes per approved shop drawings and PR# 034
Itermn

Robert H. Lord bleacher changes per COR# 2b,, Robert H Lord
Rabert H. Lord bleacher changes per COR# 7., Robert H Lord

Type: Lump sum proposal

Amount
$(2,125)
$1,100

Total ${1,025)

Schedule Impact: This change will add 0 days to the contract completion dale.

Overtime Impact: This change will not require project overtime

Piease review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
. Shawmut Design and Construction

Owner (27 &f ﬁ/&'{ ,j) Yy

Date: %&u]f -

Bruts ﬁ fls [ ?oard ,61 Selectmen - Chalr Town of Uxbridge

Owner 2

an

oateﬁ‘/ /Jz.

Dave Krawﬁz -, Joslin Lesser & Assoc.
Architect 4 .

Date: //4’/25#2/

Ge%a/yﬁnwylpal RMlecture
PM e

Date: ////ﬂ

/Ver L'Hommediéu - Senior Project Manager, Shawmut Design and Construction

Prolog Manager Printed on: 4212012 Prolog

Page 1




CC:
REF. PCO: 119

Change Order Request 069

Prolog Manager

Printed on: 41212012

Prolog

Page 2




Change Order Request #070 |

To:  Bruce Desilets Date: 4/2{2012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508) 278-8605

Description; Changes per PR# 028 (Change science room glass washers to dishwashers)

Kem Amount

Gibson Associates credit/add for glass/dishwasher changes per PR# 26, quote# 3 dated $(8,635)
3/13/12., Gibson Associates, Inc.
Total $(8,635)

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overlime

Please review, sign and return o the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Conslruction

owner (B ) fsce Lot Date: .Jguer-
Bruce Dedil fs- oard of Selectmen - Chair, Town of Uxbridge
Owner 2 7j 7?' Date: é’} /‘f‘/
Dave K}ffwufz Joslm LeSser & Assoc.
Date: ‘4/// 4/«/ 2‘-”'

Architect Aﬂ Pl

GeneRay;w/f Pnncy Rbmﬂure (/(_/
PM Date: / /, /9(

Pel?ﬁ'Hommedlé'u . Benior Project Manager, Shawmut Design and Construction

Prolog Manager Printed on: 44272012 Prolog Pape 1



Change Order Request 070

Grng il

CC:
REF. PCO: 121

Prolog Manager Printed o 4/2/2012 Prolog Page 2



*,

Lyt 528 Cosstypativs

Change Order Request # 071

To: Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main 5t Project:  Uxbridge High Schoal

Uxbridge, MA 01568
Fax: (508)278-8605

Description: Changes per PR# 027 (deletion of duplicate showerfeyewash stations per plumbing spec)
item

Armount
Moran Piumbing credit per PR# 27, 3/5/12 quote., Charles M Moran Plbg & Hig Inc $(3,608)
Total $(3,608)

Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overiime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Dasign and Construction

- } . o L4 -

Owner %ﬂfg ) 'ﬁ/ Gopar. lecodod . Dale: 7775 A72—

BTUC_BVQES\" ts - Bo rd of Selectmen - Chalr, Town of Uxbridge y /
Owner 2 ZJL 7 ( P ' Dale: 4‘ / .

Dave Krawilz - , Jaslin Lesser & Assoc.

Architect LT — - Date: %/ F / Ly .
GengR ﬁmfand - Principal ,-RDA Architecture ’

PM I STl Date: A///c.c’
Peteyf[i-’iémﬁedieu"f’éé’nior‘r’fojecl Manager, Shawmut Design and Construction * 7/

CC:

REF. PCO: 122

Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Request #072 |

To: Bruce Dasilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per PR# 030 (Power at art studio 242 east wall)

~ ltem
Amount
Interstate changes per PR# 30, 1/9/12 quote., Intersiate Electrical Services Corporation $1.478
.85% Payment & Performance Bond, Shawmut Design and Construction $13
1.2% General Liability Insurance, Shawmut Design and Construction $i8
.2% Builder's Risk, Shawmut Design and Construction 33
376

5% Fee, Shawmut Design and Construction
Total $1,588

Type: Lump sum proposal
Schedule Impact: This change will add 0 days fo the contracl completion date.
Overtime Impact; This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2/2012 Protog Page 1



Change Order Request 072

é%,&?{”, /i-‘/ Lhee £ Yselets Date: /’Z«;},?yla 11872
Bruce Désilets Board of }ms,%lec!men - Chair, Town of Uxbridge /
T Ay )y

Dave Krawitz - , Josiin Lesseér & Assoc.

Architect {44’ L— Date: 51’/%/ Lofy
G R - Principak, RDA #fchitect A
o ene ay?}&p&fyy P ) ,:i itecture orte %’J\

Peter Wm{édie’ﬁf &enior Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 125

Prolog Manaper Printad on: 4/2/2012 Prolog Page 2



SHAWMUT: Change Order Request #073
Donion s estrcion _— - —————
To:  Bruce Desilets Date: 41212012

Town of Uxbridge Project #: 100764

21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Credit for storefront misc. metal angles per RFI# 471

Item
Amount
Shepard Steel, slorefront misc. angles credit per COR# 10., Shepard Steel Co., inc. $(541)
Total $(541)
Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Piease raview, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Owner /7 s far Btea Secr o Date: 74wy cgz—

Briics DEsi (s ( oajd of Selecimen - Chair, Town of Uxbridge
Owner 2 . Date: 4" 4‘ /Z_,

Dave Krawilz - R Joshiit Lesser & Asscc.

Architect 44 ,{/bf\ Date: 4/ ¥ / 29/7.
Date // //

P

CC:
REF. PCO: 126

Prolog Manager Printed on: 4/2/2012 Prolag Page 1




Deviga pad Corrbvaiien

Change Order Request #074 |

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St Project: Uxbridge High School

Uxbridge, MA 01669
Fax: (508)278-8605

Description: Changes per ASI# 060 (Typical Vision Panel / Wall Connection)

{tem Amount
Century Drywall, changes per ASHE 60. COR# 24., Century Drywall, Inc. $896
.85% Payment & Performance Bond, Shawmut Design and Construction $8
1.2% General Liability Insurance, Shawmut Design and Caonstruction $1
.2% Builder's Risk, Shawmut Design and Gonstruction 52
5% Fes, Shawmut Design and Construction 46
Total $963
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned,
Sincerely,
Peter L'Hommadieu
Shawmut Design and Consiruction
Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Request 074

r-vp-uum.:nn

Owner ‘_(f;:ry > /)/ Lo, Oscbahs Date: 7‘(%3?42%;?,

Bruce De\f?l'r-ﬁs } Board of & Iectmen Chalr, Town of Uxbridge
Owner 2 / \J& r(-/l,/! Date:#‘ 5{’ ((1

Dave KfaWilz - | Joslin Lesser & Assoc. _
Architect Date: “‘/’ / 7’/?0 /7

V.
Gene Raymo ringipal, RDA Architeciure
PM W ‘:)/m/ﬁ - }‘ Date: W

Peter Uommedigu“Senior Prqect Manager, Shawmut Design and Construction

CC:
REF. PCO: 127

Prolog Kanager Printed on; 4/2/2012 Prolog Page 2
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Change Order Request # 075

To: Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764

21 S Main St Project:  Uxbridge High School
Uxbridge, MA 01569 ' _
Fax: (508) 278:8605

Description: Revised pediment soffit at gym east side per SKAF 1105623-02

Item Amount
Century Drywall, gym east side pediment rework. T&M work per COR# 33, SDC EWA# $3,509
64., Century Brywall, Inc,
.85% Payment & Performance Bond, Shawmut Design and Construction $30
1.2% General Liability insurance, Shawmut Design and Construction $42
.2% Builder's Risk, Shawmut Design and Construction ¥7
5% Fee, Shawmut Design and Construction 8179
Total $3,767
Type: Actual cost incurred for T&M work

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact; This change will not require project overlime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 41212012 Prolog ' Page 1



Change Order Regquest 075

P > . s C e
_ R éf‘ Pt (oeelok Date: /Zpnic22-
Bruce Dedilets -fooa d ¢f Selegtmen - Chalt, Town of Uxbridge ) ! /
Owner2 . ’\\\_;.Uf‘/ I L~ | ' Date: =7~ / A l! =
y 7 ¢

Dave Krawilz - , Joslin Lesser & Assoc.

Architect /r/ﬂ. ["1 o : Date: Z]L/‘f’/?&/z__
o Gene Raymond - ?W%ﬁ?necmre Date 5// 5/ // /

Peter L‘Hommey'éﬁ -Seiiér Project™ianager, Shawmut Design and Consiruction
;

CC:
REF, PCO:; 130

Prolog Manager Printed on: 4/2/2012 Proleg Page 2



Change Order Request # 076 E

Bsyigs paf Lomatrection

To: . Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St ‘ Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508)278-8605

Description: Changes per PR# 031 (Art studio 242 miliwork changes)

itern Amount

laccarino changes per PR# 31, COR# 6. Added counter and legs, PL to be by Wilsonart., $2,045
laccarino & Son Inc ‘

.85% Payment & Performance Bond, Shawmut Design and Construclion $17
1.2% General Liability Insurance, Shawmut Design and Construction $25
.2% Builder's Risk, Shawmut Design and Construction 34

$106

5% Fee, Shawmut Design and Construction
Total $2,196

Type: Lump sum proposal '
Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Request 076

k P A N N N -
Qwner Loy b e Olsclds Date: /g€ 72—
Bruce D&SIEfs - Bbard of Seldtimen - Chair, Town of Uxbridge '
Owner 2 AP ERVAN A4/4f =z
wner \?}{‘ A LN . Date: .
Dave Krawilz - , Joslin Lesser &Assoc.
Architect N - Date: 4’/ f'/ 20[7-

o Gene Raymond %}ép{zﬂ//?g Afjhitifrture Date: l/g// // )

Peter L'Hommgdieu - Serflof Project Manager, Shawmut Design and Construction 7

CC:
REF. PCO: 131

Prolog Manager Printed on: 4/2/2012 Prolog Page 2



Change Order Request # 077

To:  Bruce Desilels Date: 4/2/2012
Town of Uxbridge Project #: 100764
21 S Main 5t Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per PR# 033 (Deletion of volleyball standards and court fayout lines)

Item
Amount
Robert H Lord credit for volleyball standards per COR# 9., Robert H Lord $(2,195)
$(250)

Towne & Country, credit for volieyball game lines per 3/19/12 quote., Towne & Country
Wood Flooring
' Total $(2,445)

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact: This change will not require profect overlime

Please review, sign and return to the undersigned.

Sincergly,

Peter L'Hommedieu
Shawmut Design and Construction

S A\ ; . o
Owner M Ly Do el Date: ff/;’?afzez
Bruce Degliets / }303 ! (éf Selefimen - Chalr, Town of Uxbridge
Owner 2 ZLLJ\J ij Date:~ i(/% /e
Dave Krawitz - , Joslin Lesser & ASS0C.
Architect m‘/’?/\./ Date; /J‘/%/Z"/L

Gene Pringjpa e‘RDA Ehitecture
?;lr/%@-\j iy Date: g/ %/ / 7,

PM
Petep'Hommediél - Sen:or Projec:t Manager, Shawmut Design and Conslruclion

Prolog Manager Printed on; 4/2/2012 Prolog Page 1



Change Order Regquest 077

npn el b g via

CcC: )
REF. PCO: 133

Prolog fanager Printed om 41212012 Prolog Page 2
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Change Order Request #0

To:  Bruce Desilels Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per PR¥ 037 (Added lumber storage units in fabrication lab 147}

ltem
Amount
laccarino, added storage racks per PR# 037. COR# 5R, laccarino & Son In $11,827
.86% Payment & Performance Bond, Shawmut Design and Construction 3101
1.2% General Liability Insurance, Shawmut Design and Construction $143
.2% Builder's Risk, Shawmut Design and Construction 524
5% Fee, Shawmut Design and Construction 3605
Total $12,700

Type: Lump sum proposal

Schedule impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Frolog Manager Printed on: 4/2/2012  Prolog



Change Order Request 078

Owner A A" 7;}, Poreer (oo Date: 72774 22~
Bruce Des:let! Bpa;{q bf Sete’ctmwg% Chair, Town of Uxbridge / ]
Owner 2 AN X { A Date: A{L 4 [12

Dave Krawilz - , Joslin Lesser & Assoc, ,

Architect ﬁ) L Dater f/f/@/‘z‘.-r
Gene Raymond ipal, PA/%rch:?ure //

PM /—!{'f 7 Date; 2/

Peter L'Hom i erfor Project Manager, awmut Design and Construction
L'Hompfcdiét’- Serjof Projé: Sh d Const

CC:
REF. PCO: 136

Prolog Manager Printad on; 4/2/20142 Prolog : Page 2



SHAWMU

Dasigs et foartreciiea

i Change Order Request # 079

ROR TRy . AR
To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St - Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes per ASH# (64 (Kitchen condensing unit roof location clarification)

item
Amount
Rockweli roofing, added roof scope per ASI# 64, COR# 6., Rockwell Roofing Inc $1,300
.85% Payment & Performance Bond, Shawmut Design and Construction $1
1.2% General Liabiiity Insurance, Shawmut Design and Construction $16
2% Builder's Risk, Shawmut Design and Construction 53
5% Fee, Shawmut Design and Construction 966
Total $1,396
Type! Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion data.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Pater L'Hommedieu
Shawmut Design and Construction
Page 1

Prolog Manager Printed on: 4/2/12012 Pralog



Change Order Request 079

EAT—

Owner ;sf’"—;fg\} /ﬁ} (5){9 P e Date: 77 75/1{"!’27
Bruce\ﬁ'éﬁle}é ?rd elec!n{\en Chair, Town of Uxbridge /

Owner 2 ,\ ()\ r -,\ /a . Date: / 4{ / o
Dave Krawilz - , Joslin Lesser & Assoc.

Architect e ﬁ Date: ‘7”/4 /Z /e
Gene Raymond Pr ci AArch teclure

PM 2 Date: %/9/(
Peter L'Ho ;ﬁﬁe&leu Sénior Pro;ecl Manager, Shawmut Design and Construction 7

ce:

REF. PCO: 138

Prolog Manager Printed on: 4/2/2012 Prolog Page 2
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Datigm 624 Loaatnties

Change Order Request # 080

To:  Bruce Desilets Date: 4f212012
Town of Uxbridge Project #; 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Added electric room fire dampers per RF(# 515

item Amount
General Mech. added elec room fire dampers per RFI# 515. 1/23/12 quote., General 5638
Mechanical Contrs Inc
.85% Payment & Performance Bond, Shawmut Design and Construction 85
1.2% General Liability Insurance, Shawmut Design and Construction 58
2% Builder's Risk, Shawmut Design and Construction $1
5% Fee, Shawmut Design and Construction $33
Total $685
Type: Lump sum proposal

Schedule Impact: This change will add 0 days lo the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincersly,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on; 472/2012 Prolog Page 1



Change Order Request 080

T
AR N S - . .
‘éﬁ’@,« {-’4&(’ %?4@’- Doseless Date: 774l /72
Bruce Desiléls -/Board of Jelegtmen - Chair, Town of Uxbridge /
Y i i .
Owner 2 /\J - k/’j\ Date: ‘l‘ ‘t’/{ ra

Dave Krawitz - , JJsjin Lesser d‘Assoc, ’

Architect /y}j i Date: ‘7L/ % / 26/
Gene Raymond - Principal, RDA ffchjiécture .

PM /Z T “‘)} fc.fsf’)z%mmk Date: 7////72

Peter L'Homm/e?(éi} it S%ﬁr’ Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 140

Prolog Manager Printed on: 4/212012 Piolog Page 2



B e Loethrmcsien

Change Order Request # 081

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main &t Project:  Uxbridge High Schoo!

Uxbridge, MA 01569
Fax; (508) 278-8605

Description: ASH# 065 Changes (Fire alarm changes per review with UFD/State Fire Marshall)

Item
Amount
interstate FA changes per ASI# 65R3, 3/12/12 quote., interstate Electrical Services $41,137
Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction $350
1.2% General Liability Insurance, Shawmut Design and Construction $4098
.2% Builder's Risk, Shawmut Design and Construclion $84
5% Fee, Shawmut Design and Construction $2,103
Total $44,172

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2/2012 Prolog Page 1




Change Order Request Oé1

Owner ﬁi;;‘s ,79 g /&4@4{ L s Date: 7’?5’5%)5612,#
Bruce Desilets - Ijo,ayd of Selecm}én Chair, Town of Uxbridge / /

Owner 2 7\) | ] pate: /4] [
¥ [}

Dave Krawitz - , Joslin Leéser & Assoc.

Architect V) A~ pate: F7/H/ <1
Gene Rayrond - Pringipal; RD Afchlleclu / /
PM /fc% ,,/L,m/ Date: ?/ Z /4/‘{

Peter L' Hommey‘gﬂ “SeniarProject Manager Shawmut Design and Construction

CC:
REF. PCO: 141

Prolog Manager Printed on: 41212012 Prolog Page 2




Bsiiga e2d Lentrecsios

L Change Order Request # 082 '

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project# 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508) 278-8605

Description: Light Fixture Changes (Type A, G, & C)

Item Amount
interstate, added drivers to type A & G light fixtures per 1/25/12 quote., Interstate Electrical $31,625
Services Corporation
Interstate, changes to type C light fixtures per 2/28/12 quote., Interstate Electrical Services $(5,376)
Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction $223
1.2% General Liability Insurance, Shawmut Design and Construction $318
.2% Builder's Risk, Shawmut Design and Construction 354
5% Fee, Shawmut Design and Construction $1,342
Total $28,186

Type: Lump sum propoesal

Schedule impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincersly,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Prolog Manager Printed on: 4/2/2012 Prolog




Change Order Request 082

FM 7‘1" ,/f e / Vcplers Date; ff}w 7
Bruce Desilels/- Board()F Selegtmen - Chair, Town of Uxbridge

Owner 2 I } \/ ,_,;? Date: f / 4 / 7.
Dave Krawitz - , Josfin Lesser & Assoc.
Architect % Date: ﬁfr/f / CO/

Gene Raymony hneciure
PM Wll — Date: 79/ /X

Peter L'Homffedieu /%/nlor Pro;ect Manager, Shawmut Deslgn and Construction

CC:
REF. PCO: 142

Profog iManager Printed on: 4/2/2012 Profog Page 2




Change Order Request # 083

To:  Bruce Desilets Date: 41212012
Town of Uxbridge - Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
- Fax: (508} 278-8606

Description: Changes per PR# 041 (Field rework door frame 116a)

ftem | Amount
Horner, field rework frame 116a per PR# 41, 3/26/12 T&M CO. SDC EWA# 62, Horner $2,630
Commercial Sales
Kapiloff's Glass, replacement glass per PR# 41. 3/27/12 quote., Kapiloffs Glass inc $210
.85% Payment & Performance Bond, Shawmut Design and Construction $23
1.2% General Liabflity Insurance, Shawmut Design and Construction $33
.2% Builder's Risk, Shawmut Design and Construction $6
5% Fee, Shawmut Design and Construction $140
Total - $2,042

Type: Combination of Lump sum and T&M cost

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction

Page 1

Prolog Manager Printed on: 4/2/2012 Prolog




Change Order Request 083

Owner ,7,?%;? //y ,a,?y“; des et Date: 7/t 72~
Bruce Dedilgls \foard of Selectmen - Chair, Town of Uxbridge
Owner 2 ( m,,/{ Date: ‘{ G/172.
Dave Kravntz- , Jpslin Lesser & Assoc. / .
=/ / L
Architect //l/-— Date: / 7L /2

' Gene Raymond ringipal, chltegj;if' e ; / /
P4 L ,/Xz, Date: 7(‘;//?(

Peler L’Ho;yﬁedneu Sanids Project Manager, Shawmut Design and Construction

cC:
REF. PCO: 144

, Prolog Manager Printed on: 4/2/2012 Prolog Page 2




Change Order Request # 084 E

To:  Bruce Desilets Date: 41212012
TFown of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Changes to auditorium fixed seating per RDA request

Item Amount
Robert H Lord, fixed seating end panel finish changes per COR# 9., Robert H Lord $1.428
.85% Payment & Performance Bond, Shawmut Design and Construction $12
1.2% General Liability Insurance, Shawmut Design and Construction $17
.2% Builder's Risk, Shawmut Design and Construction $3
5% Fee, Shawmut Design and Construction $73
Total $1,533

Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overlime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommeadisu
Shawmut Design and Construction

Page t

Prolog Manager Printed on: 4/2/2012 Prolog




Ghange Order Reguest 084

f% b2 ¥ ?/?{m éﬂuu’iﬁ Date: /72 f’ff"?ﬁ 72
Bruce Dt ?llélslu ?loard’ of ¢ elec!men Chair, Town of Uxbridge /
Owner 2 i L iy Date: ‘} 4‘

o Dave Krawnz - Jostin Lessbr & Assoc. )
Architect ﬁ. 4 Z/L ~ Date: % / / / 72—
Gene Ray 7;Zprmmp /}}A Afc Aiteclure .
PM /,; (j . Date: % //A

Peter Li8middieu £ Séhtor Project Manager, Shawmut Deslgn and Canslryction

CC:
REF. PCO; 145

Protog Kanager Printed on: 41212012 Ptolog Page 2



Change Order Request # 085

To:  Bruce Desilels _ Date: 4/2{2012
Town of Uxbridge Project#: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01668
Fax: (508)278-8605

Description: Theatrical & house lighting changes per RFi# 559 & ASI# 066

ttem Amount
Interstate, theatrical lighting changes per ASI# 66, 3/21/12 quote., Interstate Electrical $11,182
Services Corporation :
.85% Payment & Performance Bond, Shawmul Design and Construction $95
1.2% General Liability insurance, Shawmut Design and Construction 3135
2% Builder's Risk, Shawmut Design and Construction $23
5% Fee, Shawmut Design and Construction 8672
Total $12,014

Type: Lurnp sum proposal .

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmui Design and Construction

Page 1

Prolog Manager Printed on: 4/212012  Prolog



Change Order Request 085

* ’ "/‘—_-\ e
Owner iy _,_ém& ooy Ly Date: 7 dg-pd2—
Bruce Dé'éifté- };'ar of Selettmen - Chair, Town of Uxbridge i
| rf . gj,'+ c
Owner 2 A ) (? ? g pate: </ 4"/ [ €.
: Dave Krawilz - , Joslin Lesser & Assoc. ) ;
Architect m /ﬁ s Date: ‘f/// "/20 o

' Gene Ra no ncipat, REA Archllech re
PM /[/g 57/2‘ \/vamq ~ Date: 7/ //

Peter L 6'mﬁ19dleufﬂéé’nlor Projeci Manager, Shawmu! Design and Conslruclion

ccC:
REF. PCO: 146

Prolog Manager Printed on: 4/2/2012 Prolog Page 2



Change Order Request # 086 ..._.!

Draigee 2ad Comstreciisg

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Rework wall in building B attic due per RF# 476

Item Amount
Century Drywall, revised framing per RFI# 476. COR# 31, SDC EWA# 55, Century $1,095
Drywall, Inc.
.85% Payment & Performance Bond, Shawmut Design and Consfruction $9
1.2% General Liability Insurance, Shawmut Design and Construction $13
2% Builder's Risk, Shawmut Design and Construction $2
5% Fee, Shawmut Design and Construction $56
Total $1,176

Type: Actual cost incurred for T&M work

Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overfime
Please review,' sign and return to the undersigned.
Sincerely,
Peter L'Hommedisu
Shawmut Design and Consiruction

Page 1

Prolog Manager Printed on; 4/2/12042 Proiog



Change Order Request 086

[yerr———

L g < . :
Owner #:?2‘5? D L LSy lets Date: /5n,( 2o

Bruce D ’s‘i)ex's%- a'fare of Sélectmen - Chair, Town of Uxbridge
Owner 2 A) ,ls\/ L N Date: Af ‘i}ﬂ/ [Z.
" Dave Krawitz -, Joslin Lesser & Assoc. aan
Architect M /4 e Date: 4}// ‘#’/ AN
7T
Gene Raymond » P 'nchA %iteclurq ) / / _
PM %,«77 ‘/,a//d/ = Date: ?/ 7 /J

Peter L'l-lt)}%edfeu"-”s'é{ﬁ'ior Project Manager, Shawmut Design and Construction

cC:
REF. PCQ:; 147

Prolog Manager Printad on; 4/2/2012 Prolog Page 2



Change Order Request #087 |

To:  Bruce Desilets Date: 4/212012
Town of Uxbridge _ Project #: 100764
21 S Main &t Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Change kiichen foot operated sink faucets to motion sensor faucets per RFI# 533

ltem
Amount
Boston Showcase, change sink faucets to motion sensor per 3/9/12 COR., Boston $1,112
Showcase Company
.85% Payment & Performance Bond, Shawmut Design and Construction $9
1.2% General Liability Insurance, Shawmut Design and Construction $13
.2% Builder's Risk, Shawmut Design and Construction 32
5% Fee, Shawmut Design and Construction 357
Total $1,193
Type: Lump stm proposal

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return fo the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2i2012 Prolog Page 1



Change Order Request (87

7?/ 14{5 ¢ ek Date: 7Zhazdl iz

Bruce E%‘sﬁs Boarﬁl\oféeie n = iChair, Town of Uxbridge ? / /

Owner 2 \A ”'l © Date: < / S NIV
Dave Krawitz - Joslrn Lesser& Assoc\ / ] :

Architect 4 //1 e Date: 4’ ¢/70/ T
Gene Raymoy, Pl’l cipal, RDA Archjoture

PM Gy e Date: §// Y
Peler L'Ho /frﬁedleuﬂéénmf Project Manager, Shawmut Design and Construction

CC:

REF. PCO: 148

Prolog Manager Printad on: 44242012 Prolog Page 2



Change Order Request # 088

To:  Bruce Desilets Date: 4/2{2012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Deletion of extra Knox box
ltem

Amount
Automation Solution deleted Knox box per 3/19/12 quote., Automation Sofutions, Inc ${417)
Total ${417)
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change wifl not require project overlime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedigu
Shawmut Design and Construction
Owner ( ﬁ’sz . a Fece @,&,}gﬁ&é’ ' Date: 7o /72—
Brucé?d‘sﬁle d.g r(éof Selestmen - Chair, Town of Uxbridgé /
Owner 2 }w» N B Vg Date: ‘4" 4 / —

Dave Krawitz -, Joslin Lesser & Assoc. /
Architect P 1V Date: 77 %/ 28 /7

Gene Ra{moﬂ%inc‘ }I}%A Aﬁ;hileci_ure .
PM b l/z% e Date: /% /»“/

Peter L'HfirhmédieulSenior Project Manager, Shawmut Design and Construction  ~

CC.
REF. PCO: 151

Prolog Manager Printed on: 4/2/2012 Prolog Page 1




Change Order Request # 089

. m::
To:  Bruce Desilets Date: 4/2/2012
Town of Uxbridge Project #: 100764
21 S Main St : Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description; Changes per ASHI¥ 054 (Addad scheol lagos on bleacher end curtains)

liem
Amount
Robert H. Lord added bleacher end curtain logos per COR# 11., Robert H Lord 3670
.85% Payment & Performance Bond, Shawmut Design and Construction 56
1.2% General Liability Insurance, Shawmut Design and Construction $8
.2% Builder's Risk, Shawmut Design and Construction $1
5% Fee, Shawmut Design and Construclion $34
Total $719

Type: Lump sum proposal

Schedule impact: This change will add 0 days to the contract completion date.
Overtime Impact; This change will not require project overtime

Please review, sign and return to the undersigned.

Sincersly,

Peter L'Hommedieu
Shawmut Design and Construction

Profog Manager Printad on: 4/2/2012 Prolog Page 1



Change QOrder Request 089

v wed Lt

Owner ﬁgj’ {7 f%gz Chae Qi Date: Z%fﬁf,}j/)}fﬁ’
Bruce Bﬁs‘frets IE{oErd b Select ;p,]en - Chair, Town of Uxbridge !
Owner 2 ) [ L Date: "’#/ /12

Dave KraWitz Joslin Lesser & Assoc. ' / /
Architect /% Date: 71" g)Lofs.

o Gene Raymondy, P 3% y Z]Archéqp/i Sate %//yz

Peter L’I-I/oc‘(ﬁfed“ iett - Senor Project Manager, Shawmut Design and Construction

CG:
REF. PCO: 1562

Prolog Manager Printed on: 4/2/2012 Prolog Page 2



AW Change Order Request # 090
To:  Bruce Desilets Date: 4{2/2012
Town of Uxbridge Project #: 100764
21 § Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8606

Description: Deduct to utilize onsite boulders for landscaping seating in lieu of local quarry sione

Item Amount

Greenscape credit to use onsite boulders for seating per 3/13/12 quote., Landscaping by 3(3,500}
Greenscape —_— e
Total $(3,500)

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact: This change will not require project overlime

Piease review, sign and return to the undersigned.

Sinceraly,

Peter L'Hommedieu
Shawmut Design and Construction

Owner é{“‘ . ﬁ:’ Logp L5 Date: 'f}?ﬁ;:::,ﬂ;fz—

Briic & iels - Bba Q/fﬁ,gleclmen-Chair, Town of Uxbridge 1
Owner 2 EKL@’ f C { Date: ‘%/f‘ // ..

Dave Krawitz * \ Joslin Lesser & Assoc. ' i
Architect /4 1~ Date: //l’/ ‘7{/ Zafy

o Géne jﬁ@”/ﬁfﬁ)ﬂ%&itecmm Dt é/;/// // QZ

Pejfs LHomniediéu - Senior Project Manager, Shawmul Design and Construction

Prolog Manager Printed on; 4/2/2012  Prolog Page 1



Change Order Request 080

CC:
REF. PCO; 154

Pralog Manager Printed on: 4/2/2012 Prolog Page 2



Oariga za# Lomthwniie

Change Order Request # 091

To:  Bruce Desliels Date: 4/2/2012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

_ Uxbridge, MA 01669
Fax: (508)278-8605

Description: Ardex Concrete Moisture Mitigation

ltem :
_ Amount
M.F. Higgins add for Ardex moisture mitigation system including self-leveler to mitigate slab $277,665
moisture related to all floaring within MF Higgin's scope. This scope includes a 15 year
system warranly. COR# 001, dated 3/3/12., M. Frank Higgins & Co., Inc.
Allow- Moisture Mitigation, Hold, Shawmut Design and Construction $(150,000)
.85% Payment & Performance Bond, Shawmut Design and Construction $1,085
1.2% General Liability Insurance, Shawmut Design and Construction $1,545
2% Builder's Risk, Shawmut Design and Construction 5261
5% Fee, Shawmut Design and Construction 56,528
Total $137,084
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Desigh and Construction
Prolog Manager Printed on: 4/212012 Prolog Page 1



Change Order Request 081

/,ﬁ‘;é é" zém‘g Az edyis Date: Z;;Z?;,;J:;*z/

Bruce 5e};:!e!s B‘oar'd CLS Selgetmen - Chair, Town of Uxbridge /

Owner 2 / L v { Date: 4 / } -
Dave Krawiiz =, Joslln Lesser & AsSoC.

Architect Aﬂ 1) Date: 4 / 7{‘/ Lerld_—
o Gené Rawprﬁfgncupa:/ﬂ /Archnfclure Date | % 4{

Peter L Gmmedieu - S6ni6r Project Manager, Shawmut Design and Construction

cC
REF. PCO: 010

Profog Manager Printed on: 4/2/2012 Prolog Page 2
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Deisign ead Lomiresiiag

Change Order Request # 092

To:  Bruce Desilets Date: 4/2{2012
Town of Uxbridge Project#: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508} 278-8605

Description: Security scope changes per ASI# 030.1 & 31.2

ltem
Amount
Horner changes per ASH 31.2, COR# 3, Horner Commercial Sales $4,282
Interstate changes per ASI 30.1 and 31.2. per Revised quote dated 1/24/11., Interstate $16,543
Electrical Services Corporation
A&A Window changes per ASI¥ 31.2, COP# 4R5, A & A Window Products, Inc. $7,332
Welch changes per ASI# 30.1 and 31.2, 11/30/11 quote., The Welch Corporation $1,217
.85% Payment & Performance Bond, Shawmut Design and Construction $250
1.2% General Liabliity Insurance, Shawmut Design and Construction $356
.2% Builder's Risk, Shawmut Design and Construction 560
5% Fee, Shawmut Design and Construction $1,602
Total $31,541
Type: Lump sum proposal
Schedule impact: This change will add 0 days to the contract compietion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned,
Sincerely,
Peter L'Hommeadieu
Shawmut Design and Construction
Prolog Managar . Printed on: 4/4/2012  Prolog Page 1




Change Order Request 092

7%/ ﬁ,ﬁ,{g £ E 253 O Date:

T 72

Bralcecﬁes@ls( ard offeieclmen Chair, Town of Uxbridge
Owner 2 (] (

Date:

Dave Krawatz Joslm Le\sser & Assoc.

Architect Date:

47/‘?'//2.

F/4 f2op

Gene Raymy - (ncw Archlfff
PM 53 Dale:

VAL

Peteiyéﬁlmedleu $énfor Praject Manager, Shawmul Design and Construction

CC:
REF. PCO: 071

Pralog Manager Printed on: 4/4/2012 Prolog

Page 2




Change Order Request # 093 m!

Daiign sed Lomlredtin

To:  Bruce Desilets Date: 41212012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508)278-8605

Description: Change toile! partition thickness from 1/2" to 3/4"

Item
Amount
Automation Solufion, change toilet partition thickness to 3/4" per 11/28/11 quote., $6,008
Automation Solutions, Inc
.85% Payment & Performance Bond, Shawmut Design and Construction $61
1.2% General Liability Insurance, Shawmut Design and Construction $73
2% Builder's Risk, Shawmut Design and Construction 812
5% Fee, Shawmut Design and Construction $307
Total $6,451
Type: Lump sum preposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact; This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Page 1

Fralog Manager Printed on: 4/2/2012 Prolog



Change Order Request 003

—~

”’@%—.ﬂ? ;ér e s Date: "/ﬁ‘é’?ﬁ;f"'??w
Bruce Desif&ts Boarc;i fSeIe(giman Chair, Town of Uxbridge /
Owner 2 ZU() [F M-f( Date: '% 4’ /(i,

& -

Dave Krawilz - , Joslin Lesser & Assoc. S ;
Architect /M l/l/-x ) Date: 4/ ‘/"/ o)
Gene Ra oy«d Pripci chht!ec&ure //
%/ ¢
P /1 “/ Date: / Tk

Petey T Hommedisi - Semor Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 098

Prolag Manayer Printed on: 4/2/2012 Prolog Page 2




Change Order Request # 094

Qusiga wed Couptractive

R T

To: Bruce Desilets Date: 41212012

Town of Uxbridge Project #: 100764

21 8 Main St Project:  Uxbridge MHigh Scheol

Uxbridge, MA 01569
Fax: {508) 278-8605

- Description; Changes per PR# 038 (Added Kiln)

Item Amount
Interstate Electrical added Kiln per 2/20/12 COR., Interstate Electrical Services Corporation 54,568
.85% Payment & Performance Bond, Shawmu! Design and Construction §38
1.2% General Liability Insurance, Shawmut Design and Construction ' $55
.2% Builder's Risk, Shawmut Design and Construction $9
5% Fee, Shawmut Design and Construction 8234

Total $4,905
Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the coniract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Prolog Manager Printed on: 4/2/2012 Prolog Page 1



Change Order Request 024

owner w2 A Lo, Jwiless Date: 9/2sf Za
Bruce Oesilets/” BoArd of Sefectmer - Chalr, Town of Uxbridge
Y —y Ci
Owner 2 é \j / A Date: {7

Dave Krawilz = Joshn Leséer & Assoc,
£ S .
Architect Date; /‘ / ’/I / Zoft -

Gene Raym ring A ArcliitEcture {// /
o Wi s e VI

Peter l7 dramedieuSénior Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 139

Prolog Manager Printed on: 4/2/2012 Proleg Page 2



Change Order Request #

095 |

To:  Bruce Desilets Date: 4/212012
Town of Uxbridge , Project #: 100764
21 § Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax: (508) 278-8605

Description: Changes per PR# 035 (Project# 1 added berm scope at the North field)

tem
Amount

Welch Corp, added berm per PR# 35 project #1 (loam and seed by others) per 1/20/12 $11,681
quote., The Welch Corporation
Greenscape, added loam and seed per PR# 35, 3/13/12 quote., Landscaping by 58,686
Graenscape
.85% Payment & Performance Bond, Shawmut Design and Construction $172
1.2% General Liability Insurance, Shawmut Design and Construction $245
.2% Builder's Risk, Shawmut Design and Construction $41
5% Fee, Shawmut Design and Construction $1,036

Total $21,761

Type: Lump sum proposat

Schedule Impact; This change will add 0 days to the coniract completian date.
Overtime impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommediau
_Shawmut Design and Conslruction

Prolog Manager Printed on: 4/212012 Prolog Page 1



Change Order Request 085

J— -3 ! - o . - .
Fep— b P D Date: 77/’ 17~
Bruce Desi s’(" Bo#rd of Selectmen - Chair, Town of Uxbridge f’
Owner 2 \),h,w “jr ' Date: - 4‘ -
7

Dave Krawitz - , Joslin Les¥er & A3sos.

Architect /44 N - pate: 4/ 4/ 20—
ene Raymond - Phngjpal, P iecf e .

Peter L‘Hory)é&ie‘h‘{ Seni6r Project Manager, Shawmut Design and Construction

ccC:
REF. PCO: 134

Prolog Manager Printed on; 47272012 Profog Page 2



Change Order Request # 096

To:  Bruce Desilets Date: 4/4/2012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-86056

Description: Changes per PR# 032 (Added gym prot'ective floor matts)

Ifem

_ Amount
Robert H. Lord added gym protective matts per COR# 128., Robert H Lord $10,480
.85% Payment & Performance Bond, Shawmut Design and Construction 389
1.2% General Liability Insurance, Shawmut Design and Gonstruction $127
.2% Builder's Risk, Shawmut Design and Construction $21
5% Fee, Shawmut Design and Construction $536
Total $11,253
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Page 1

Prolog Manager Printed on: 4/4/2012 Prelog




Change Order Request 098

Owner ,@:’; /h" F{» e (.,,[é*gz, Date: ZFprecrly
Bruce Desl}els 7ard of je!ectmen Chair, Town of Uxbridge ) / -

Owner 2 j ,Ag Date: ‘f%{ f;: .
Dave l%r\a’wﬂz - Joslm i_esﬁer & Assoc. j

Architect A4 //L/\ Date: 4’ / 4‘ / 2o/ 2.

Gene Ray Pnncr DAA fRitecture //
PM W fu—\._._ Date: 57 24

Petey‘fomrﬁemef féentor Project Manager, Shawmut Design and Construction

CC:
REF. PCO: 132

Frolog Manager Printed on: 4/4/2012 Prolog Page 2




ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 11

WHEREAS, the Town of Uxbridge ("Owner") and Raymond Design Associates, Inc., (the "Designer") (Collectively, the
"Parties") entered into a contract for Designer Services for the Uxbridge High School Project on August 10, 2009 (the
"Contract"); and

WHEREAS, Amendment No. 1 was approved by the SBC on October 28, 2009 and
Amendment No. 2 was approved by the SBC on April 29, 2010 and

Amendment No. 3 was approved by the SBC on August 5, 2010 and

Amendment No. 4 was approved by the SBC on August 18, 2010 and

Amendment No. 5 was approved by the SBC on October 7, 2010 and

Amendment No. 6 was approved by the SBC on November 29, 2010 and
Amendment No. 7 was approved by the COWG on December 15, 2010 and
Amendment No. 8 was approved on February 2, 2011 and

Amendment Ne. 9 was approved on May 18, 2011 and

Amendment No. 10 was approved on October 26, 2011

WHEREAS, the parties wish to amend the Contract with Amendment No. 11 as of April 11th, 2012;

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowiedged, the Parties,
intending to be legally bound, hereby agree as follows:

1. The Qwner hereby authorizes the Designer to perform additional services pursuant to Article 8 of the Contract and
as specified in Section 4.11 to provide services to revise construction documents per modified scope of athletic
fields to facilitate new bids, per the attached fee proposal letter, The cost of construction for this sitework would be
covered by supptemental funds raised by the Town of Uxbridge, therefore, this additional service would not be
eligible for MSBA reimbursement.

Proposed Additional Fee: NTE $18,420

2. For the performance of services required under the Conlract, as amended, the Designer shall be compensated by the
Owner in accordance with the following Fee for Basic Services:

Original Previous Amount of This After This

Fee for Basic Services Confract Amendments Amendment Amendment
Feasibility Study Phase $120,000 $34,650 $154,650
Schematic Design Phase $180,000 $26,510 $206,510
Design Development Phase $640.,000 $640,000
Construction Doc Phase $1,115,000 NTE $18,420 NTE $1,133,420
Bidding Phase $83,960 $83,960
Construction Phase $895,000 $895,000
Completion Phase $94,200 $94,200
GeoTech & GeoEnv NTE $94,690 NTE $94,690
Site Survey : NTE $21,230 NTE $21,230
Site Survey $20,020 $20,020
Wetlands NTE $141,312 NTE $141,312
Traffic Studies NTE $68,200 NTE $68,200
Total Fee $300,000 NTE $3,234,772 NTE $18,420 NTE $3,553,192

D-B-B CONTRACT FOR DESIGNER SERVICES



3. The Construction Budget shall be as follows:
Original Budget: 30
Amended Budget: $35,293,766

4. The Project Schedule shall be as follows:
Original Schedule;
Amended Scheduie: - Design Development Comptete 10/07/10
' Construction Documents Comptete 02/04/11
Substantial Completion 07/27/12

5. This Amendment contains all of the ferms and conditions agreed upon by the Parties as amendments to the
original Contract, No other understandings or representations, oral or otherwise, regarding amendments to the
original Contract shall be deemed to exist or bind the Parties, and all other terms and conditions of the Coniract

N WITNESS WHEREOF, the Owner, with the prior approva! of the Authont_v, and the Designer have caused this
Amendment to be exccuted by their respective authorized officers, .

i

OWNER ) .
W/
{print name)
p//xe Chur &%?(19 Seluhines
(print L
By:

ignatifte)
Date; 7!@?7}-

DESIGNER

aeNG <. M‘ﬂﬂdﬂﬁ S~

{print name)

PRES(0ENT, Almori) JEB6N Mafm e
rint Liy
o CEPHA
(signgture)
Date; 4»6 L0777

+

DBB ' - _ . CONTRACT FOR DESIGNER SERVICES




Raymond Design Associates, Ine,
222 Norlh Street, Hingham, Massachuseiis 02043
Telephone 781-749-5330

April 4, 2011

Uxbridge School Building Commities
cfo Joslin, Lesser + Associates, Inc.
44 Pleasant Street

Watertown, Massachusetis 02472
Altn: David Krawitz

Re: Contract Amendment #1 1 — Additional Services
Uxbridge High School

David:

We are pleased to submit our proposal for Additional Services for the Design Development thru
Completion Phases of Designer Services for the new Uxbridge High School.

This proposal is based on the Request for Designer Services (RFS), dated May 6, 2009, the Contract
for Desiguer Services, signed by the Owner August 10, 2009, the Schematic Design submission,
dated June 11, 2010, and the Form 3011 approved by the MSBA Board at their meeting held on
July 28, 2010,

SCOPE OF SERVICES
Additional Services, as defined in the contract for Designer Services, for the following professional

services, to be completed during the Design Development through Completion Phases:

e Provide support services to the Town of Uxbridge for additional project-related civil and
c¢lectrical services as outlined in the attached BSC Group Proposal dated March 30, 2012,

and as articulaied below, including:

o In support of the Town initiative to obtain additional funding for a partial scope of
athletic {ields, RDA/BSC/TCI were directed to provide Design Work and to
Compile Contract Documents for the use of the CM fo obtain pricing for revised
scope at the South Athletic Ficlds,

o BSC’s scope is as articulated on their proposal (attached)

o TCI will provide drawings showing empty conduits for power and data at future
amenities on the South Athletic Field, including the Press Box, Ficld Lighting,
Scoreboard, and Facilities Building,

o RDA will provide coordination and support services as required to implement this
work,

o A separate contract amendment will be provided for Construction Administration
and SWPPP services, which would only be implemented should the project receive
funding,

COMPENSATION

Compensation is being requested for Additional Services from Design Development through the
Completion Phase. These amounts are in addition to our authorization to date on the project for Basic
Services from the Feasibility Study through the Project Completion Phases and in addition to previous




Amendment #11: DD-CA Designer Services Proposal

authorizations to date for additional sub-consultant services not included in the scope of the Basic

Services, all of which were authorized in Amendments #1 thru #10,

Basic Services

s Basic Services for Feasibility Study & Schematic Design:  $300,000

Design Development (Amendment #3)

Contract Documents (Amendment #3)

Bidding (Amendment #3)

Contract Administration {Amendment #3)
s Closeout (Amendment #3)

Total Basic Services

Previously Appreved Additional Services

+ Additional Services to Date (Amendmenis #1-10 less #3).  $410,572

Additional Services — Amendinent #11
BSC Group:
o Notto Exceed $12,200 x 1.1 Markup =
¢ Thompson Consultants:
o No Charge =
¢ Raymond Design Associates:
o Hourly, Not-To-Exceed =
Total Additional Services —~ Amendment #11 Not-to-Exceed:

Total Services — Basic Services + Amendments #1 - 11:

ASSUMPTIONS
Please find BSC Group proposal dated March 30, 2012 aitached.

Page 2 of 2

All provisions of our Agreement remain in effect except as specifically modified by this amendment,

Sincerely Yours,
Raymond Design Associates, Inc,

Gene S. Raymond Jr., AIA
President



~—1BSC GROUP

March 30, 2012

Mr. Gene S. Raymond, Jr,, AIA
President

Raymond Design Associates, Inc.
222 WNorth Street

Hingham, MA 02043-4619

RE:

Uxbridge High School, Extra Services - Construction Doctunents
Track & Field (South Play Field)

Dear Mr. Raymond:

BSC Group (BSC) is pleased to provide extra services to Raymond Design Associates, Inc.
(RDA) related to the request from the Town of Uxbridge to provide revised construction
documents for the track and field area located in the southeast portion of the school site.

BSC has prepared this proposal based upon the following understanding of your needs and
circumstances that have affected the scope of services:

The Town is seeking approximately two million dollars in additional funding at the
May 8" Town Meeting to construct the south ficld area that will include; track,
artificial furf multi-purpose field, fencing, associated infrastruciure, pedestrian paths
and vehicular access,
Time is of the essence, The Town has requested the design team to start working
immediately on a design package for the south playfield for Shawmut to price and
begin construction the week of May 10™ with substantial completion by November
30th, The CD package is to be completed ane week from the notice to proceed.
Since the outcome of the Town meeting vote and subsequent funding is unknown at
this time, the Town has requested that this exira services proposal provide separate
cost breakouts for the following scope items: ,

1. Construction Documents for pricing and construction (provided hereln)

2. Construction Administration — timeline will run from May 1* thru November

30" (provided separately)
3. SWPPP Inspections — timeline will run from May 1* thru November 30™
(provided separately)
The basis for redesign of the south field area is a plan titled “Revised Grading Sketch
Plan (SK-X) and dated 9/16/11. The specific design elements are to include the
following:
South Athletic Fields:
o an artificial turf muiti-purpose field
synthetic surface running track
the “value-engineered” trench drain
the fence around the track
the field events that fit within the fenced boundary
underground piping for a hook up of irrigation sprinklers, but oniy go
from the sprinkler heads underground to some point outside the fence
where a {readed connection would be available to connect to a hydrant
for water, The town will not be installing the irrigation well or any
irrigation systems other than this ‘empty’ pipe for the turf field.

cC O 000

33 Waldo Street
Worcester, MA ot608

Tel: 508-792-4500
800-288-8i23
Fax: 508-792-4509

wivw, h5cgrotp.cot

Enginests

Environmental
Sclentlsts

GIS Consnltants

Landscape
Architects

Planners

Surveyors
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Uxbridge High School

fixira Services-Track & Field-CD
March 30, 2012

Page 2

the retaining wall as designed by others, and the concrete pad for the
press box

empty conduit between the press box (slab only, so stub up and cap), the
future field facility building, the scoreboard and the sports fighting will
be specified and drawn by TCH,

the soils mitigation work

a paved path mesting ADAJAAB requirements connecting the playfield
to the locker room entry door and the parking lot up on the first level,
seeding for slope stabilization

seeding/stabilization of disturbed areas not atherwise treated.

* The south field area topography has been altered since the time the original
existing conditions survey was completed. The site contractor provided BSC with
a limited topographic survey and plan of the altered area. This limited survey was
used to update the existing conditions plan. BSC wilt utilize this information for
design purposes however, since the survey was not performed by a licensed
surveyor, we will not attest to the accuracy of the information provided,

1.0 SCOPE OF SERVICES

The following services will be performed as part of this Agreement:

200

1.1 Construction Documents
BSC will prepare construction drawings (CD) for pricing and construction purposes
using the Revised Grading Sketch Plan (SK-X) dated 9/16/11 as the basis for
redesign of the south track and field area. We will complete and distribute the CD
plan sel and specifications to the Project Architect, OPM, and the SBC for review
and comnent. The drawings revised per the comments and the final CD plan set will
include additional information, notes and details to define the scope of site work to be
completed by the contractor. The drawings will be labeled “Issued For Construction™
and will be dated the anticipated pricing date.

The plans and supporting documents to be provided will include:

e Cover Sheet with site locus and index _

+ Plans will be generated showing: Existing Conditions, Site Preparation and
Erosion Control, Layout and Materials, Grading and Drainage, Utilities, and
Planting as appropriate. _

¢ Details will be prepared to support the proposed work,

«  Technical Specifications will be prepared for the proposed site work.

ADDITIONAL SERVICES

The following services are not included as a part of this Agreement. These services
may become necessary based upon the conclusions derived from the performance of
the proposed scope above. If required, these services will be perforined for an
additional fee to be paid on an hourly basis in accordance with the attached BSC Fee

Schedule,

s Survey services.
s Any local or state permitting




Uxbridge High School

Extra Services-Track & Field-CD
March 30, 2012

Page 3

e Preparation of any plans other than that described in Section 1.0 above.
Investigation of the site for hazardous materials or any subsurface test well or
soils analysis program.

Retaining wall design and any associated structural calculations,

Preparation of a storm water/drainage report.

Flow fest to determine available water pressure.

Bid and Construction support services,

Any other services not specifically described in Section 1.0 above,

3.0 SCHEDULE

BSC proposes to begin the services identified in the Scope of Services of this Agreement
upon receipt of written authorization to proceed and will coordinate the schedule for
completion of the various tasks with RDA.

4.0 FEES FOR SERVICES
Total Fee Not-to-Exceed $12,200

BST proposes to provide the services described in Section 1.0 above per the terms and
conditions of the existing agreement. The services shall be rendered on a titme and materials
hasis and for a not-to-exceed fee of $12,200. Fees shall be invoiced monthly based on time
and materials plus reimbursable expenses for the services listed. It is assumed that RDA shall
in turn invoice the Qwner promptly and inform BSC of any specific invoicing formats or
billing schedule that would expedite payment of invoices.

50 GENERAL CONSIDERATIONS

5.1  BSC will perform all services in a timely manner, but it is agreed between the
parties that BSC cannot be responsible for delays occasioned by factors or
parties beyond its control, nor by factors which could not reasonably have been
foreseen at the time this Agreement was prepared and executed, Delays of this
nature shall extend the completion date.

5.2  BSC’s submittal will depend on the timely receipt of any required information
from other project team members and/or the Client.

5.3 During the performance of the services described within this Agreement, the
Scope of Services, and compensation therefore, may be adjusted by mutually
agreed upon Amendments to this Agreement.

5.4  The attached “Statement of Terms and Conditions” is made a part of this
Agreement.

5.5  This proposal is valid for a period of thirty (30) days.




Uxbridge High School

Exira Services-Track & Field-CD
March 30, 2012

Page 4

5.6  Client understands that BSC's services are labor intensive. BSC typically bills
clients monthly, Unless otherwise agreed in writing, payment of each BSC
invoice is due on receipt and interest will accrue after 30 days. Client
understands that BSC's services may be put on hold or terminated if invoices are
not paid per this Agreement. It is the Client's responsibility to review invoices
upon receipt. If there are any items which the Client wishes to discuss with BSC,
it is the Client’s responsibility to contact BSC to request any needed
clarification, In the absence of any such request from the Client within 30 days
from the date when rendered, it is agreed that the amount inveiced is correct and
shall be paid in full to BSC.

ACCEPTANCE
If the scope and fee present herein are acceptable, please sign in the space provided below,
return one copy to the undersigned, and maintain one copy for your records.

We appreciate the opportunity to provide you with site design services on this prbject. Please
do not hesitate to contact me directly at (617) 896-4532 if you should have any questions or
comments.

Sincerely,

BSC GROUP, INC,

oatirFangre.

Leslie D. Fanger, RLA, LEED-AP
Sentor Project Manager

APPROVED BY:
BSC Group, Ine,

David N. Hayes, P.E., LEED AP
Principal & Senior Vice President

AGREED AND ACCEPTED BY:
Raymond Design Associates, Inc.

HA_— -

y < . . ool
Authorized Signature

Vi 2 207 Y e

Title %/4* _ Z&/Z_

Date

Pij\6 106703\ Project ControMAdministration\proposat

March 30, 2012

Date
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¢y OFf Massachusetts
“The Construction Testing People”™

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

Invoice Date: 03/16/2012
To: Jtlasl:.i_n Lesser & Associates Page: ' 1
William McNally .
44 Pleasant Street, Suite 1001 Invoice Number: 47430
Watertown, MA 02472-2312 Job Number: 14234
Terms: Due Upon Receipt

Project: Uxbridge High School (Con‘crete & Rebar)

Uxbridge, MA (Watexproofing)
DATE QUANTITY  DESCRIPTION : RATE AMOUNT
03/01/12 10.00 Cylinders 10.00 100.00
03/61/12 1.00 Max/field 210.00 210.00
03/02/12 1.00 Cyl/trans 40.00 40.00
03/02/12 1.00 F-Number, 5$.0.G. Gym 550,00 550.00
TOTAL THIS INVOICE: 800.00

All File Test reports will be discarded 6 months after completion of our services.

CC:
Compa am Contact Name Invoice Type Delivery Mathod

Joslin Lesser & Associates William McNally Original Email And Mail




Raymond Design Associates, Inc,
222 North Street, Hinghany, Massachuseits 02043
Telephore 781-749-5530

Facsinile 781-749 5531

Uxbridge Schoo!l Building Committee
¢/o Joslin Lesser + Associates, Inc,
44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2012-64-01:

April 2, 2012
Fee Schedule
Fee

Base Contract

Feasibility Study $ 120,000.00

Schematic Design $ 180,000.00
Amendment #1 _ $  42,130.00
Amendment #2 $  19,030.00

Amendment #3 - DD thru Closeout Basic Services
Design Development $ 640,000.00
Construction Documents $ 1,115,000.00

Bidding Phase $ 80,000.00
Construction Phase $ 895,000.00
Completion Phase $  94,200.00
Amendment #4 - Geotech and Site Permitting A/S
Survey - Site (Andrews) $  9.460.00
Survey - Permitting (BSC) $  20,020.00

Wetlands - MEPA-ENFF (BSC) $  58,300.00
Traffic - (BSC) Not to Exceed: $  68,200.00
Geotechnical - (PEER) $  34,155.00

Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: $ 1577000

Amendment #6 - Archaeological Survey A/S

Geotech - (PAL) $ 25,753.00
Geotech - (BSC) NTE: $  15950.00
Geotech - {Andrews) $ 7.524.00

Amendment #7 - Pump Station A/S
Wetlands - Sewer {BSC) NTE: $  10,450.00

Amendment #8 - Conservation Restriction and SWPPP

Wetlands - CRestr (BSC) NTE:  § 7,700.00

Uxbridge High Schoeol -
Uxbridge, Massachusetts

Amt

Wetlands - SWPPP (BSC)NTE: §  40,040.00 T+M 3§

%
Comp Earned
100% % 120,000.00
100% $ 180,000.00
100% $  42,130.00
100% $  19,030.00
100% $ 640,000.00
100% $1,115,000.00
100% $  80,000.00
84% $ 751,800.00
0% $ -
I00% $ 0,460.00
100% $  20,020.00
160% $  58,300.00
78% $  63,680.00
100% $  34,155.00
100% §  11,770.00
100% $  25,753.00
100% $  15,950.00
100% % 7,524.00
100% $ 10,450.00
100% $ 7,700,00
34,545.00

Prev
Billed

$ 120,000.00
$ 180,000.00
3 42,130.00
$ 19,030.00
$ 640,000.00
$1,115,000.00
$  80,000.00
$ 698,100.00
$ -

$ 9,460.00
$  20,020.00
$ 58,300.00
$  63,680.00
$  34,155.00
$  11,770.00
$  25,753.00
$ 15,950.00
$ 7.524.00
$ 10,450.00
3 7,700.00
$  25,635.00

w3 B S B0 oY = o5 o &5

0 G B9 5

e o2

Due This
Invoice

53,700.00

§,910.00




Amendment #9 - Site Permitting and Geotechnical Construction Support

Wetlands - CRestr (BSC) NTE: b 8,624.00 100% $ 8,624.00 % 8,62400 $ -
Geofech - (PEER) NTE: $ 11,308.00 100% $ 11,30800 $ 11,308.00 $ -
Amendment #10 - Site Permitting and Construction Support / Close Out Geotechnica) :
Wetlands - Misc Civil (BSQ): $ 1619800 100% $ 16,198.00 $ 12,840.00 $  3,358.00
Bidding - Site Electr Package: $ 3,960.00 100% $ 396000 $  3,960.00 § -
Total: $3,534,772.00 $3,287,357.00 $3,221,389.00
Due This Invoice: $  63,968.00




Joslin, Lesser + Associates, Inc.

Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 3/30/2012 30
BILL TO

Don Sawyer, Business Manager

Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

PROJECT
Uxbridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Cioseout Phases for the month of 44,000.00
March, 2012
Pro Pay Code 0102-0700
Uxbridge Control Number 8896JC135
Total $44,000.00

Project Management




SHAWMUT

Deslgn and Construction

-in accordance with the Contract, the aggregate amount of which is set forth as Disputed Claims below and is

Builders and Shawmut Besign and Construction
Construction Managors 560 Harrison Avenue

Boston, MA 02118

Telsphone 617.622.7000

Facsimile 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION

TO: Owner-  Town of Uxbridge
and each of their officers, partners, employees and agents and their respective
sticeessors, assigns and personal represeniatives.

FROM: Conitractor - Shawmut Woodworking & Supply Co., Inc. d/bfa/ Shawmut Design &
Construction and each of their officers, partners, employees and agents and their
respective successors, assigns and personal representatives,

RE: Uxbridge High School

Project No. 100764 Purchase Order No.
{ifapplicabls)

APPLICATION FOR PAYMENT NO.: 13
APPLICATION FOR PAYMENT PERJIOD ENDING: 03/31/12

The undersigned warrants, represents and guarantees (i) that the Amounl Owed set forth below constitutes ths
entire value of afl work performed and services rendered (*work™ which term shall include without Hmitation labor,
materials and equipment fumished and all other services which would entitte any person to any lien under Chapter
254 of the Massachusetts General Laws) in value of $1,800 or more by, through or under the undersigned with
respect to the Project not heretofore paid for up to and including the period covered by the above Application for
Payment (including withowt limitation al} work retated to disputed claims, if any, timely given to the Owner in writing

described on Exhibit A attached), (if) that all work covered by such Application has been incorporated into the
Project and title thereto hos passed to the Owner or, in the case of materials and equipment stored at the site or at
some other location previously agreed to by the Owner, title will pass to the Owner upon receipt of the Amount
Owedt by the undersigned, in each case free and clear of all liens, claims (other than amounts owed), security,
interests or encurnbrances; and (iif) that no work covered by such Application will have been acquired subject ta an
agreement under which any interest therein or an encumbrance thereon is refained by the selter or any other
person,

The undersigned intends that this instrument shall be a recordable notice within the meaning of G.L. ¢.254, 5.10
partially dissolving any lien which the undersigned may now have or be enlitled to have on account of work
performed up to and including the period preceding that covered by the above Application for Payment, and the
period covered by the above Application for Payment to the extent payment is received, except for the Disputed
Claims amount, if any.

Executed as of this Sth day of April - , 2012

Amount Owed Contractor by Name of Contractor:

Ovwner as of the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment W
§2,451,504.45 Duly Authorized~ 4

Disputed Claims included within Project Accountant

Amount Owed, if any Title

$0.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLK, . S-Apr, 2012

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing to be a free act and deed, before e@ M“\
ZJ,- U0 i

Notary Public, CAYCE L. FLMS

My Commigsfb-fixpires:  MOTARY PURLIC

13 7 COMMONWEATTH OF MASSACHUSETIS

g MY Commission EXPIRES
Auciust 2, 2013
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Uxbridge High School Application For Payment Continuation Sheet Breakdown

= Mar7017 “Tar3072
MSBA Pro-Pay . Total Completed &
umber Buiget Description of Wark Stored to Date_ Work in Place
0502-0010 $426,000.26 Piv 1 - CM FEE (% work completa) §287,501 $24,750
0502.4030 $400,855.25 Div 1 ~ GMP CONSTRUCTION CONTINGENCY $19,641 $6,816
Draw © 81281000 Gypsum Drywall ciange per PCO# 505 36,308 S0
Draw $4,316.00  Louvers budget overrun 4,916 $600
Draw $8,316.00  Gypsum Drywali change per PCO's 66 & 506 $8,316 $8,316
Draw -§2,847.00  Concrete changes per PCO's 500, 501, & 502
Drarwe ) -$1,886.00  Strictural Steef changes per PCO's 500 & 507
Updated Valus  $370,072.25 'Updated Balance of Line Teem
0502-0100. . . 52,371,5?9.25 Div.1 - CM GENERAL CONDITIONS (% work complete) $1,660,108 $166,011
D502-6100 $566,853.60 Div 1 - GENERAL REQUIREMENTS 3118022 $31,307
' fne. - $14,000,00-  Traffic Mitigation ‘ 51,508 51,600
Dew -$855.00 Earthwork.change $955 0
"Updated Valua $13,145.00  Traffic Mitigation: Budget Update
Inc, $20,000.00  ALLOWANCE: Temporary pawer charges from Nationa! Geld $16,673 $0
Ine. §320,000.00 ALLOWANCE: Winter Conditions $74,463 $16,477
-in-c,_ $20000.00  ALLOWANCE: Temp Water Cansumption £657 0
- Dt -$3.117.08 _ Earthwork change per PCO¥ 003 33,1147 30
Updaled Value  $16,883.00  ALLOWANCE: Tenmip Water Consumption Budget Update
Ine. $120,500.00  ALLOWANCE: Temp Electric Consumption $16,160 511,503
e, §24,000.00  Temporary stalrsflifis/holsts/etc. $202 $0
Draw -3800.00 Scaffolding change 800 0
Updaled Value $23,200.00  Temporary stalrsfiiftsfhoistsfetc.: Budget bipdate )
inc. $17,500.00  Hazardous Material Storage $947 30
inc. $20,000.00  Temp barrlcades/watkways $2,164 $1.770
Ine. $4.00000  Temp Walkoff Mats/Sticky Mats £245 $137
0502-0300 $2,742,380.00_ Div 3 - CONCRETE $2,417,058 $0
Inc, 51,858400,00 Concrete {S&F) " 81,812,852 30
inc. $783,080.00 Earthwork for building (Wefch Corp. Bullding) $604,226 $0
. 05020300 $150,000.00 Dlv 3 - CONCRETE MDISTURE MITIGATION $96,600 $95,600
| Dma¥ S Ceramic Tile/Carpet/Restilent Flooring change per PCO# 010 $596,600 $35,600
0502-0300 . $123,02500 Div 3 - PRECAST CONCRETE §106,269 $2,800.
tne. $116,025.00  Precast Concrete (Oldcastie) $105,300 52,600
Inc. $5,00000  Precast Openlngs/Drainage Holes (SHBC) 069 %0
0502-0400 $2,034,000.00 Div 4 ~ MASONRY $1,803,738 $37.859‘
- $2,034,000,00 Masonry (Fernandes} $1,903,730 $37,859
05020500 $3,154,290.00 Div 5 - STRUCTURAL -STEEL %3,141,256 $33
ng, $3,127,375.00  Structural Steel {Beauce Atlas) $3,141,220 50
inG. $5,000,00  Additiona! fleld touch ups 0 $0
I §7.600.060  Plates and crbbing at crane location $0 §0
e, $5,500.00  Maintenance of safely ralls $C $0
Inc. §$5000.00  Access ladders to all levels of work $385 $38
e 3000 Beauce Atias €O for Addendum #2 and RFI's 9, 20, 23, 23, and 29 50 50
- ALLOWANCE: Structural steef modifications per Addendum 27 and
Ine. $3,915.00 RFT's £0 0
050204500 $534,000.00 Div 5 - MISC, METALS $398,527 539,714
Inc. $534,000.00  Misc, Metals (Shepard Steel) §398,627 §30,714
0502.0600 $1,111,810.00 Div § ~ MILLWORK/CASEWORK/ELAB EQUIP, $262,961 $151,204
Inc, $224,72060 Caseworkflab equlp (Gibson Assoclates) $40.257 $0
inc. $766,000.00  Millwork {Izccaring) 5243604 $161,204
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0502-0700 $371,473.00  Div 7 - WATERPROOFING/DAMPPRGOFING $320,625 $33,084
‘Inc. £371,473.00 Waterprcbﬂngloamgmoﬁng {Arinant) ’ £328,525 $35,084
Dso207G0 50777600 Div:7 - METAL PANELS $42:200 £3,700
o Iﬂﬂ _392'.175.00 Metal Fangls '(Ni‘Pane’.‘Systems LLC) - 542200 53,700
05020700 $1,963,00000 Div 7 - ROOFING §4,741;:300 $294 550
inc. - $1,683,000.00 - Roofing (Rackwell Reofing) $1,711,300 $284 550
0502-0800 $330,81060 DivB - DOORS/FRAMES/HARDWARE $306.620 5241.{2@
e T OEM3, 00000 DoorsfFramesfHardware (Homer Millwork) $305,620 5241,428
0502-0800 $32,30000 Div 8 - OVERHEAD DOORS ] 30 $0
05020800 _31,626,61100 Div.8 - CURTATNWALL/WINDOWS _ 3802269 $74,952
Int - $1,028,611.00 Curta!nwal?/Wlnddws (ABA thd_ow) 802269 $71,932
0502-0800 $31,600.00 Div 8 ~ GLASS & GLAZING §$14,426 $14,426
e, 531_ B800.00 -~ Glass & Glading (Kaplioff's Glass) 514,426 $14.476
. 0502-0300 $2478,706.00 Div O - GYPSUM DRYWALL . $1,801,433 $174.722
Inc.. $2,451,806,00 DrywallfCementitious Panels {Century Drywell) §1,888,168 $172,138
Cco Reduce billing for changes billed In Const. Cont. 0502-0030 §6,309 50
co Reduce biilng for changes billed in Const. Cont. 0502-0030 -§6,318 58,316
Inc. $26,900.00  Scaffolding {Lanco Scaffolding) $30,700 47,900
co Reduce billing for changes billed in Gen Req. 0502-0100 -§800 50
0502-0900 $219.592.60  Diy p ~ ACOUSTICAL CEILINGS $8B,475 $33,125
frc. $319,682.00  Acoustical Cellings (K&K) £88,475 $33,125
0502:0900 __ $A5.000.00  Div 0 -'ACOUSTICAL PANELS 0 §b
inc. $46,600.00  Acoustical Panels (K&K) 50 S0
0502-0900 §181,037.00 DIv 9.- WOOD FLODRING §¢ §0
05020000  £620,60000. .Gy - CERAMIC TILE/CARPET/RESILYENT FLOORING _ $155.914 $95,835
Ina. $320,000.00- Ceramic TefCarpet/Resilent Floaring (M. Frank Higging) 252,518 $195.436
T Reduce billing for changes bliled in Concrete Molsture Mitigation .
co 0502-0300 $96,600 -$06,600
0502-0900 $2261600 Div 8 - EPOXY FLOORING $0 £0
0502-0390 $204,700.00 Div 9 - PAINTING/WALL COVERING $159,026 $48,850
Ind’ - $284,70000  Palnting/wall covering (Color Concepts) $159,020 $48,650
0502-1000 £140,308,00 . Dlv 10 = MISC. SPECTALTIES '5514.'4?0 $:‘i¥,4?_0
.. " $140,308.00 7 "Misc. Specialties {(Avtomation Solutions) S14,470 514,470
05021000 £6,658.00 Div 10 - SAFETY SPECIALTIES 50 30
5079800 56831000 Dlv 10 - COUVERS $68,310 50
g T S68310,00  Lonvers {All-Lite) $75,226 $800
co Reduce biliing for changes bllled In GMP Const, Cont, 0502-0030 -$4,916 -$600
05024000 $63.44600 _ DIv 10.- SIGNAGE $496 $0
Inc. $496.00 Consbruction Site Sign {Instant Sign Center). $498 §0
9502-1000 $35331.00  Div 10 - FOLDING PARTITIONS. §15,000 $15,000
ino. $35,331.00  Folding Partitions (The Pappas Company) 316,000 $15,000
0@2-1@100 $18,997.00 _ Div 10 - TOILET PARTITIONS 30 50
0502-1000 $142,480,00  Div 10 - METAL LOCKERS 0 0
0502-9100 _ $127,500.00  Div 11 - THEATRICAL RIGGING 8 DRAPERY ~§88,020° $0
Ine $123,000.00° Theatrical Rigging & Drapery (Walker Spedalties} $£9,020 30
OB621100 31560600 Div'11 - FOOD SERVICE EQUIPMENT 593,485 $13,188
Iio. $280,000.00 Food Service Equipment {Boston Showicase) $03.485 $13,455
0502-1‘100 $69.944,00 $39,615 $19,616

Pi\r 11 -~ ATHLETIC EQUIPMENT
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Ine: $60,948.00  Athletic Equipment (Robert H. Lord) 538,515 $39,615
0502-1100 $14,781.00 Div 11 - PROJECTION SCREENS $0 $0
0502-1200 $25,930.00  Div 12 - WINDOW TREATMENT 0 $0
0502-1200 §134,9033.00 DIy 12 - FINFD SEATING $1,200- 50

ing, $134,933.00"° Fixed Seating (Robert H. Lord) $1,200 $0

0502-1400 £100,000.00  Dlv 14 - ELEVATOR $73,080 $0

inc. $100,000.00 Elevator (Schindler Elevator Corp.) $73,080 i)
D502-2504. 5463355.00 Div 21 - FIRE PROTECTION §427 362 §41,277
S $463,855.00  Fire Protection {Cogswell) 4427362 41,277
0502-2200 .. $1,250,000.00 Div 22 - PLUMBING. $1,098,800 $80,250

Inc. $1,250000.00 Plumbing (C. Moran Plumbing) $1,008,800 £80,250
0502-2300 $3,949,600.00 Div 23 - HVAC $3,500,478 $405,765 .

tne, $3,840,000,00 HVAC {General Mechanical) $3,600,479 $405,765
0502-2600 - $3.418,00b.00 Div 26 - ELECTRICAL $2657,013 $348,303

fnc. $3,410,044.80 Eledrical {Interstate Electric) $2,650,858 - $318,303

tnc. $7,085.20  Temporary electric for traller (SDQ) $7.,055 50
0502-3100  $3,223,786.00 Div 31 - EARTHWORK $2701414 $a2768
© o Ine. $2,909,240.00 Earthwork for site {Welch Corp. Site) 52,650,018 §0

Go Reduce bifling for-changes biled in Gen Reg. 0502-0100 43,07 £G

co Reduce blliing for changes billed in Gen Reqg, 0502-0100 -$855 §0

Ine. $32,76800  Soll Amendments from tandscaping 0562-3200 $32,768 $32,768

Ine, §$13,000.00  Additional line and grade (BSC Group) $13,000 $0

fac. £0.06 Additional erosion control S0 §0

no. S17,376.00  ALLOWANCE: Irrigationfconstruction well 50 30

e, §3.600.00  Temp. power trenching g0 50

ine. $5,000.00  Protect existing to remain trees and shrubs 50 s0

Inc. £434.00 Precast VE holdback S0 §0

Inc. £0.00 Addendum #2 & 7 Pricing 2t 0

e, £0.00 Deduct for Welch contract allowances; Road repalr/maint., asphalt

. ) patching, jersey barrier, and operator time, $0. $0

Inc. £0.00 VE: Forced sewer maln mods per RFI #36 0 $0

inc. $0.00 VE! Tliminate future condylts for press box and tennis court 50 $0

Inc, $0.00 VE: Domestic water modifications per RFI# 59 50 50 -

ino. £0.00 ALLOWANCE: Clear/grub/stockplle loam at football and baseball ]

’ flelds to balance site. 50 £
ALLOWANCE: Terap, sol stabiiization for football and baseball flelds
i $40.000.00 after harvesting solt $0 $0
ne. $121.870.00 OWNER HOLD: Rough grading of foothall, Reld hackey, and softball
T fields and terp. stablization of field hackey and softball fields, s0 20
0502-3200 $3758,660.00 . Div 32 - LANDSCAPING §44.388 $44 388
Inc, $375,560.00 Landscaping (Greenstape) 377,166 §77.158
[als] : Reduce bliling for changes bilted in Earthwork 0¢502-3100 -532,768 532 768
$35,265,819 GHP Totals $26,756,784 $2,500,5632
0501.0000 $69,184.25 PRE-CONSTRUCTION SERVICES $BE,4B0 $0
$35,335,003 Contract Totals $26,843,274 $2,680,632
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